AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ST P oonE RS
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5_ PROJECT NUMBER (If applicable)
PS0004 03/11/2021 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Bivd L s (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount:

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:’ appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Contract is hereby modified to add the following changes to the Statement of Work (SOW) as identified in the SOW Revision 1,
dated February 11, 2021. Accepted items are identified by corresponding numbers in the SOW and offer.
2. Complete electrical changes as per revised electrical drawings dated September 14, 2020, at a cost of .
[See Description of Modification Contlnuatlon Page]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Marcelo A. Fuentes - Project Executive Heidi Johnson, Contract Specialist

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Marcelo A Fuentes 532t 2 s oot HEIDI SCHNEIDERS: S ™
(Signature of person authorized to sign) 03/11/2021 (Signature of Contracting Officer) 03/11/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
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Description of Modification Continuation Page

3. Change interior and exterior gauge thickness of metal panels to 22 gauge as per Exterior Metal Panel Submittal
Architect response of October 23, 2020, at a cost of

5. Repair concrete at bays 7 and 8 as per RFI 11 Engineer response at a cost of .
6. Provide fire pump flow testing as per RFI 10 Engineer response at a cost of .

The contract value is increased by m The Contractor's proposal of
February 18, 2021, is hereby incorporated by reference. The contract substantial completion date remains

November 1, 2021. All other terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

Digitally signed by Marcelo A

Marcelo A Fuentes Fuentes
Date: 2021.03.11 15:48:36 -0500°

Contractor's Signature and Date

47PA0320C0021/PS0004
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2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0005 9/21/2021 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Bivd L s (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount:

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:’ appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Contract is hereby modified to add the following changes to the Statement of Work (SOW) as identified in the SOW Revision 1
dated February 11, 2021. Accepted items are identified by corresponding numbers in the SOW and offer.
1. Repair concrete at existing exterior wall per RFI 2.
4 .a. Electrical changes for wash bay....
[See Description of Modification Continuation Page]

Except as provided herein, all terms and conditions of he document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Marcelo A. Fuentes - Project Executive Heidi Johnson, Contract Specialist
15B. CO 15C. DATE SIGNED [168. UNITED STATES OF AMERICA 16C. DATE SIGNED
CN=HEID! JOHNSON
HEIDI e ey
9/21/2021 JOHNSON =z
(Signatute ~f nerson authorized to sign) (Signature of Contracting Officer) 09/21/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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Description of Modification Continuation Page

4.b. Plumbing/HVAC for wash bay.
4.c. Sonotubes for wash bay.

The contract value is increased by_. The Contractor's proposal of
February 18, 2021 is hereby incorporated by reference. The contract substantial completion date remains November
1, 2021. All other terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impa for delays and disruptions arising out of, or incidental to, the work as herein revised.

9/21/2021
ture and Date

Contr

47PA0320C0021/PS0005
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QUANTITY
ITEM NO. SUPPLIES OR SERVICES ORDERED UNIT UNIT PRICE AMOUNT

(a) (b) © (d) (e) U]

0001 Construction Services 1 LS _

The purpose of the purchase request is for the funding for

renovations to building 185 in Brooklyn, NY for USSS. RWA

#N1813144

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..
NY749277..1813144.1.......

obtigato: NN

PoP: 02/03/2020 - 09/30/2020
Place of Performance: NY7492Z7Z 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

0003 | Option2 1] e | EECEE

Replace Exterior Facade

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..
NY749277..1813144.1.......

obigato: RN

PoP: 04/06/2020 - 09/30/2020
Place of Performance: NY7492Z77 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

0004 Miscellaneous Changes 1 EA _

#2 Electrical changes [{S Il #3 Metal panel thickness

$55,026.27; #5 Repairs per RFI 11 [{SJ I #6 Fire pump

flow test $3,867.08.

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..
NY749277..1779783.1.......

Obligated: [{S I

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.HO08..
NY749277..1813144.1.......

GENERAL SERVICES ADMINISTRATION

47PA0320C0021/PS0005
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QUANTITY
ORDERED

(c)

UNIT | UNIT PRICE AMOUNT
(d) (e) ()

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

Obligated: [{S G

PoP: 03/15/2021 - 11/01/2021
Place of Performance: NY74927Z 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

0005 Miscellaneous Changes 1 EA _

Various within scope changes.

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..
NY749277..1813144.1.......

Obligated: [{S NI

PoP: 09/21/2021 - 11/01/2021
Place of Performance: NY749277 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

GENERAL SERVICES ADMINISTRATION

47PA0320C0021/PS0005
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 | 3
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5_ PROJECT NUMBER (If applicable)
PS0006 10/14/2021 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOQOD, CO 80225-0546 LAKEWOOQOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Bivd L s (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021
10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
I:‘ The above numbered solicitation is amended as set forth in Item 14. The hour and date speciﬁed for receipt of Offers I:‘ is extended. I:‘ is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount:

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:’ appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Contract is hereby modified to add the following changes to the Statement of Work enumerated in the September 22, 2021,
Request for Proposal. Accepted items are as follows: The contractor is to provide materials, labor, equipment, disposal,
supervision, testing and bonding to include but not limited to the following items:
1.Contractor is to install a new electrical service as per the attached response to RFI #24,...

[See Description of Modification Continuation Page]

Except as provided herein, all terms and conditions of he document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Heidi Johnson, Contract Specialist

Marcelo A. Fuentes - Project Executive

15B. CONT! 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA < by e Jonnson 16C. DATE SIGNED
DN CN Heidl Johnson, E hekil johnson@gsa.gov

. M Reason | am approving this document with my legally
101122021 [HE1dI JohnsonZz=E00r

Date 2021.10.18 13 11 17-0500°
Foxit PDF Editor Version 11.0.1

(Signatur='nf nerson authorized to sign) (Signature of Contracting Officer) 10/18/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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Description of Modification Continuation Page

... Bulletin #1 dated July 16, 2021. Contractor is to re-use existing conduits, wiring, or other materials if possible.

2. Contractor is to provide disposal for hazardous fill as per attached response to RFI #25.

3. Contractor is to install ramps at pre-engineered building entrances as per attached response to RFI #26.

4. Contractor is to remove existing deteriorating skylights and replace with metal as per attached response to RFI
#28.

5. Contractor is to repair deteriorated concrete for fabric structure as per attached response to RFI #30.

6. Contractor is to install photo sensors on overhead doors openers, one on pre-engineered building north exit and
one on car wash exit. Sensors must be compatible with new overhead doors. Confirm location with USSS project
manager prior to installation.

The contract value is increased by . The Contractor's revised
proposal of October 12, 2021, is hereby incorporated by reference. The contract substantial completion date is
extended from November 1, 2021, to May 2, 2022. All other terms and changes remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,

impact, delays and disruptions arising out of, or incidental to, the work as herein revised.
10/12/2021
Contract and Date

47PA0320C0021/PS0006
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ST P oonE SRS
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5_ PROJECT NUMBER (If applicable)
PS0010 06/01/2022 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
1800 F Street, NW 1800 F Street, NW
Washington, DC 20405 USA Washington, DC 20405 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Blvd L] o5 5ven ez ety
South Plainfield, NJ 07080
SAM Unique Entity ID (UEI): ZNDWJV6WGFU9 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (I required)
Modification Obligation Amount: $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:l appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Contract is hereby modified to extend the period of performance through July 29, 2022. The contract value remains
[IEEI - other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Tracy Troncosa-Maes, Contracting Officer

Marcelo A Fuentes - Project Executive

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Marcelo A Fuentes pae x%ssoe 27 oo ssee o600 ARNETHA WIGGSE: o e
(Signature of person authorized to sign) 512712022 (Signature of Contracting Officer) 05/31/2022
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY749277..1813144.1.......
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIPCOPE " ‘|’F e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PA0009 4/12/2022 EQPCBA-20-0021
6. ISSUED BY cobE | PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
1800 F Street, NW 1800 F Street, NW
Washington, DC 20405 USA Washington, DC 20405 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Blvd D 9B. DATED (SEE ITEM 11)
South Plainfield, NJ 07080
SAM Unique Entity ID (UEI): ZNDWJV6WGFU9 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

i

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to document the change in Contracting Officer from Heidi Johnson to Tracy Maes. The
contract value remains (S} Gl The completion date remains June 1, 2022. All other terms and conditions remain

unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Tracy Troncosa-Maes, Contracting Officer

15A. NAME AND TITLE OF SIGNER (Type or print)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

Tracy Maes

(Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

4/12/2022

(Signature of person authorized to sign)

Previous edition unusable



(@)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Iltem 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

(9)

(i)

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Iltem 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_________

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “ONTACT P e i TF 3o
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PO0001 August 18, 2020 EQPCBA-20-0021
6. ISSUED BY CoDE | PCBA 7. ADMINISTERED BY (If other than Item6)  CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9o AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Bivd ] 9B. DATED (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

\:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers \:| is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to he opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $1,144,188.65

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

':I C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
. - overnment's [o] t to Exercise ptlons; . - ptlon or Increase uantlty- eparate)
X GSAR 552.236-77 G 's Right to Exercise Opti FAR 52.217-7 Option for | dQ ity-S I

E. IMPORTANT: Contractor is not E] is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )

The contract is hereby modified to:
Exercise Oition 2, Reilace Exterior Facade, at an increase in price of $1,144,188.65. The contract value is revised from
Ssue the Notice to Proceeq efective August 18, 2020. The period of performance for substantial completion is August 18,
2020, through February 24, 2021. ...

[See Description of Modification Continuation Page]

Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Heidi Schneider, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
HEIDI DN C US, O U.S. Govemment, OU General Services
Administration, CN HEIDI 3CHNEIDER +
OID.0.9.2342.13200300.100.1.1 47001000042154
Reason | am the author of this document
Location your signing location here
SCHNEIDER ===
Foxit PhantomPOF Version 10.00
(Signature of person authorized to sign) (Signature of Contracting Officer) 08/18/2020
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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Description of Modification Continuation Page

All other terms and conditions remain unchanged.
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SF30 List of Accounting Strings

Accounting String Amount Obligated
EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY74922Z..1813144.1....... (b) (4) |
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “ON AT P e i ‘|’F 5o
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0002 08/18/2020 EQPCBA-20-0021
6. ISSUED BY CoDE | PCBA 7. ADMINISTERED BY (If other than ltem6)  CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) [ 9A- AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Bivd ] 9B. DATED (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

\:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers \:| is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to he opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:] is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
The contract is hereby modified to incorporate the requirements of Section 889, Part B. Far Clause 52.204-25 (AUG 2020)
Prohibition on Contracting for Certain Telecommunications and Video Surveillance Services or Equipment is hereby added.
52.204-25 Prohibition on Contracting for Certain Telecommunications and Video Surveillance Services or Equipment....

[See Description of Modification Continuation Page]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Marcelo A. Fuentes - Project Executive Heidi Schneider, Contracting Officer
15B. CONTRACTO 15C. DATE SIGNED (16B. UNITED STATES OF AMERJ&%MWEMMEE 16C. DATE SIGNED
HEIDI 0. U3 S S e
08/17/2020 | SCHNEIDER E&i~ 08/18/2020
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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Description of Modification Continuation Page

Prohibition on Contracting for Certain Telecommunications and Video Surveillance Services or Equipment (Aug
2020)

(a) Definitions. As used in this claused

Backhaul means intermediate links between the core network, or backbone network, and the small subnetworks at
the edge of the network (e.g., connecting cell phones/towers to the core telephone network). Backhaul can be
wireless (e.g., microwave) or wired (e.g., fiber optic, coaxial cable, Ethernet).

Covered foreign country means The Peopleas Republic of China.

Covered telecommunications equipment or services meansa

(1) Telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation (or any
subsidiary or affiliate of such entities);

(2) For the purpose of public safety, security of Government facilities, physical security surveillance of critical
infrastructure, and other national security purposes, video surveillance and telecommunications equipment
produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua
Technology Company (or any subsidiary or affiliate of such entities);

(3) Telecommunications or video surveillance services provided by such entities or using such equipment; or

(4) Telecommunications or video surveillance equipment or services produced or provided by an entity that the
Secretary of Defense, in consultation with the Director of National Intelligence or the Director of the Federal Bureau
of Investigation, reasonably believes to be an entity owned or controlled by, or otherwise connected to, the
government of a covered foreign country.

Critical technology meansa

(1) Defense articles or defense services included on the United States Munitions List set forth in the International
Traffic in Arms Regulations under subchapter M of chapter | of title 22, Code of Federal Regulations;

(2) ltems included on the Commerce Control List set forth in Supplement No. 1 to part 774 of the Export
Administration Regulations under subchapter C of chapter VII of title 15, Code of Federal Regulations, and
controlled-

(i) Pursuant to multilateral regimes, including for reasons relating to national security, chemical and biological
weapons proliferation, nuclear nonproliferation, or missile technology; or

(i) For reasons relating to regional stability or surreptitious listening;

(3) Specially designed and prepared nuclear equipment, parts and components, materials, software, and technology
covered by part 810 of title 10, Code of Federal Regulations (relating to assistance to foreign atomic energy
activities);

(4) Nuclear facilities, equipment, and material covered by part 110 of title 10, Code of Federal Regulations (relating
to export and import of nuclear equipment and material);

(5) Select agents and toxins covered by part 331 of title 7, Code of Federal Regulations, part 121 of title 9 of such
Code, or part 73 of title 42 of such Code; or

(6) Emerging and foundational technologies controlled pursuant to section 1758 of the Export Control Reform Act of
2018 (50 U.S.C. 4817).

Interconnection arrangements means arrangements governing the physical connection of two or more networks to
allow the use of another's network to hand off traffic where it is ultimately delivered (e.g., connection of a customer
of telephone provider A to a customer of telephone company B) or sharing data and other information resources.
Reasonable inquiry means an inquiry designed to uncover any information in the entity's possession about the
identity of the producer or provider of covered telecommunications equipment or services used by the entity that
excludes the need to include an internal or third-party audit.

Roaming means cellular communications services (e.g., voice, video, data) received from a visited network when
unable to connect to the facilities of the home network either because signal coverage is too weak or because traffic

47PA0320C0021/PS0002
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is too high.

Substantial or essential component means any component necessary for the proper function or performance of a
piece of equipment, system, or service.

(b) Prohibition. (1) Section 889(a)(1)(A) of the John S. McCain National Defense Authorization Act for Fiscal Year
2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after August 13, 2019, from procuring or
obtaining, or extending or renewing a contract to procure or obtain, any equipment, system, or service that uses
covered telecommunications equipment or services as a substantial or essential component of any system, or as
critical technology as part of any system. The Contractor is prohibited from providing to the Government any
equipment, system, or service that uses covered telecommunications equipment or services as a substantial or
essential component of any system, or as critical technology as part of any system, unless an exception at
paragraph (c) of this clause applies or the covered telecommunication equipment or services are covered by a
waiver described in FAR 4.2104.

(2) Section 889(a)(1)(B) of the John S. McCain National Defense Authorization Act for Fiscal Year 2019 (Pub. L.
115-232) prohibits the head of an executive agency on or after August 13, 2020, from entering into a contract, or
extending or renewing a contract, with an entity that uses any equipment, system, or service that uses covered
telecommunications equipment or services as a substantial or essential component of any system, or as critical
technology as part of any system, unless an exception at paragraph (c) of this clause applies or the covered
telecommunication equipment or services are covered by a waiver described in FAR 4.2104. This prohibition applies
to the use of covered telecommunications equipment or services, regardless of whether that use is in performance
of work under a Federal contract.

(c) Exceptions. This clause does not prohibit contractors from providinga

(1) A service that connects to the facilities of a third-party, such as backhaul, roaming, or interconnection
arrangements; or

(2) Telecommunications equipment that cannot route or redirect user data traffic or permit visibility into any user
data or packets that such equipment transmits or otherwise handles.

(d) Reporting requirement. (1) In the event the Contractor identifies covered telecommunications equipment or
services used as a substantial or essential component of any system, or as critical technology as part of any
system, during contract performance, or the Contractor is notified of such by a subcontractor at any tier or by any
other source, the Contractor shall report the information in paragraph (d)(2) of this clause to the Contracting Officer,
unless elsewhere in this contract are established procedures for reporting the information; in the case of the
Department of Defense, the Contractor shall report to the website at https://dibnet.dod.mil. For indefinite delivery
contracts, the Contractor shall report to the Contracting Officer for the indefinite delivery contract and the
Contracting Officer(s) for any affected order or, in the case of the Department of Defense, identify both the indefinite
delivery contract and any affected orders in the report provided at https://dibnet.dod.mil.

(2) The Contractor shall report the following information pursuant to paragraph (d)(1) of this clause

(i) Within one business day from the date of such identification or notification: the contract number; the order
number(s), if applicable; supplier name; supplier unique entity identifier (if known); supplier Commercial and
Government Entity (CAGE) code (if known); brand; model number (original equipment manufacturer number,
manufacturer part number, or wholesaler number); item description; and any readily available information about
mitigation actions undertaken or recommended.

(i) Within 10 business days of submitting the information in paragraph (d)(2)(i) of this clause: any further available
information about mitigation actions undertaken or recommended. In addition, the Contractor shall describe the
efforts it undertook to prevent use or submission of covered telecommunications equipment or services, and any
additional efforts that will be incorporated to prevent future use or submission of covered telecommunications
equipment or services.

(e) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (e) and excluding
paragraph (b)(2), in all subcontracts and other contractual instruments, including subcontracts for the acquisition of
commercial items.

(End of clause)

47PA0320C0021/PS0002
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This modification does not impact the contract price or period of performance. The contract value remains

The period of performance remains August 18, 2020, through February 24, 2021.
All other terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, delays and disruptions arising out of, or incidental to, the work as herein revised.

8/17/2020

Contra and Date

47PA0320C0021/PS0002
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SF30 List of Accounting Strings

Accounting String Amount Obligated
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1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 3
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER I(ffapplicab/e)
PS0003 2/25/2021 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Blvd U oo (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021
10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:l appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )

Contract is hereby modified to extend the contract completion date to November 1, 2021, at no change in price. The revised
period of performance is August 18, 2020, through November 1, 2021. The contract value remains [{SI - A" other
terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE...

[See Description of Modification Continuation Page]
Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Marcelo A. Fuentes - Project Executive Heidi Johnson, Contract Specialist

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
HEIDI B e s i,
Marcelo A Fuentes o0 25607 o500 SCHNEIDER Eirsmsr o=
(Signature of person authorized to sign) 02/24/2021 (Signature of Contracting Officer) 02/24/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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Description of Modification Continuation Page

In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

Digitally signed by Marcelo A Fuentes

Marcelo A Fuentes oz 221 o0 24 1226 23 -0500
Contractor's Signature and Date

47PA0320C0021/PS0003
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIDCODE " CI)F P
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5_ PROJECT NUMBER (If applicable)
PS0007 11/03/2021 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
W 6TH & KIPLING ST W 6TH & KIPLING ST
LAKEWOOD, CO 80225-0546 LAKEWOOD, CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Blvd U oo (SEE ITEM 11)
South Plainfield, NJ 07080
DUNS: 831564435 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (I required)
Modification Obligation Amount: $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:l appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
By Mutual Agreement of the Contracting Parties in accordance with FAR 43.103(a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
See attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Heidi Johnson, Contract Specialist

Marcelo A. Fuentes - Project Executive

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA e oy Held 16C. DATE SIGNED

of ol S i & hedlmengaa
Digitally signed by Marcelo A Fuentes P H an & document with my

Marcelo A Fuentes pieas: 1102 105646 0400 H eld | J (0] hn SO Nemgsmare  catonpere

Date 2021.11.03 08 08 03-0500°

Fox t PDF Ed for Version 11.0.1

(Signature of person authorized to sign) 11/02/2021 (Signature of Contracting Officer) 11/03/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Iltem 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

(9)

(i)

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_________

(iiif) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Page 3
COVID-19 Safety Protocols Modification

1. The purpose of this modification is to incorporate the following clause:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT 2021)
(DEVIATION)

2. The full text of the incorporated clause is provided below:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT
2021) (DEVIATION)

(a) Definition. As used in this clause -
United States or its outlying areas means—
(1) The fifty States;
(2) The District of Columbia;
(3) The commonwealths of Puerto Rico and the Northern Mariana Islands;
(4) The territories of American Samoa, Guam, and the United States Virgin Islands; and

(5) The minor outlying islands of Baker Island, Howland Island, Jarvis Island, Johnston
Atoll, Kingman Reef, Midway Islands, Navassa Island, Palmyra Atoll, and Wake Atoll.

(b) Authority. This clause implements Executive Order 14042, Ensuring Adequate COVID
Safety Protocols for Federal Contractors, dated September 9, 2021 (published in the Federal
Register on September 14, 2021, 86 FR 50985).

(c) Compliance. The Contractor shall comply with all guidance, including guidance conveyed
through Frequently Asked Questions, as amended during the performance of this contract, for
contractor or subcontractor workplace locations published by the Safer Federal Workforce
Task Force (Task Force Guidance) at https:/www.saferfederalworkforce.gov/contractors/

(d) Subcontracts. The Contractor shall include the substance of this clause, including this
paragraph (d), in subcontracts at any tier that exceed the simplified acquisition threshold, as
defined in Federal Acquisition Regulation 2.101 on the date of subcontract award, and are for
services, including construction, performed in whole or in part within the United States or its
outlying areas.

(End of clause)

3. All other terms and conditions remain unchanged.



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ST P oonE Tl e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5_ PROJECT NUMBER (If applicable)
PS0008 EQPCBA-20-0021
6. ISSUED BY CODE PCBA 7. ADMINISTERED BY (If other than Item 6) CODE | PCBA
PCBA PCBA
1800 F Street, NW 1800 F Street, NW
Washington, DC 20405 USA Washington, DC 20405 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
MFS Construction LLC
2780 Hamilton Blvd U oo (SEE ITEM 11)
South Plainfield, NJ 07080
SAM Unique Entity ID (UEI): ZNDWJV6WGFU9 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 65Y98 47PA0320C0021

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 5/21/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount:

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:l appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )

The Contract is hereby modified to add the following changes to the Statement of Work as identified in the March 3, 2022,
Request for Proposal. The Contractor is to provide repairs to existing fire suppression system to include, but not limited to, the
following:

-Remove and dispose of existing dry valve assemblies,

-Install new dry valve assemblies as per engineer response to Request for Information 36, ...

[See Description of Modification Continuation Page]
Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Marcelo A Fuentes - Project Executive Heidi Johnson, Contract Specialist

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Marcelo A Fuentes J2cy s 2 aaras see Heidi Johnsonz:ssszas=s=
(Signature of person authorized to sign) 3/15/2022 (Signature of Contracting Officer) 03/18/2022
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



Page 2

Description of Modification Continuation Page

-Contractor responsible for any drain downs, fire watches, fire department notifications and coordinating with
municipal utilities and Port Authority.

The Contractor's proposal of March 11, 2022, is hereby incorporated by reference. The Contract value is increased
by (. "< completion date is extended by 30 days from May 2,
2022, to June 1, 2022. All other terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment, the Contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the Contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

Contractor's Signature and Date

47PA0320C0021/PS0008



Page 3

SF30 List of Accounting Strings

Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY749277..1813144.1.......
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY749277..1813144.1.......
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY749277.1779783.1.......

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..NY749277..1813144.1.......

47PA0320C0021/PS0008



PAGE OF

4 6
ITEM NO. SUPPLIES OR SERVICES QUANTITY' | yniT | UNIT PRICE AMOUNT
@ ) RO @ ) )

0001 Construction Services 1 LS _

The purpose of the purchase request is for the funding for

renovations to building 185 in Brooklyn, NY for USSS. RWA

#N1813144

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

NY749277..1813144.1.......

obligated: [{S NN

PoP: 02/03/2020 - 09/30/2020

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

STREET NEW YORK-KINGS, NY 11231-9998
0002 Option 1 1| EA IO

Over clad Exterior Facade

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price

PoP: 04/06/2020 - 09/30/2020

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

STREET NEW YORK-KINGS, NY 11231-9998
0003 Option 2 1| EA by4 ]

Replace Exterior Facade

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

NY749277..1813144.1.......

obligated: [{S NN

PoP: 04/06/2020 - 09/30/2020

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

STREET NEW YORK-KINGS, NY 11231-9998
0004 Miscellaneous Changes 1 EA b4 ]

#2 Electrical changes [{SIl; #3 Metal panel thickness

$55,026.27; #5 Repairs per RFI 11 $16,404.74; #6 Fire pump

flow test {SHNGHIN-

GENERAL SERVICES ADMINISTRATION

47PA0320C0021/PS0008
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5 6

QUANTITY
ITEM NO. SUPPLIES OR SERVICES ORDERED UNIT UNIT PRICE AMOUNT

(a) (b) © (d) (e) U]

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..
NY749277..1779783.1.......

Obligated: [{S G

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..
NY749277..1813144.1.......

Obligated: [{S NG

PoP: 03/15/2021 - 11/01/2021
Place of Performance: NY749277 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

0005 Miscellaneous Changes 1 EA _

Various within scope changes.

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..
NY749277..1813144.1.......

obigato [NERIN

PoP: 09/21/2021 - 11/01/2021
Place of Performance: NY749277 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

0006 Miscellaneous Changes 1 EA _

Modification due to unforeseen conditions.

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..
NY749277..1813144.1.......

obligated: [{S I

PoP: 10/14/2021 - 05/02/2022
Place of Performance: NY749277 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

GENERAL SERVICES ADMINISTRATION

47PA0320C0021/PS0008
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6 6

QUANTITY
ORDERED

(c)

UNIT | UNIT PRICE AMOUNT
(d) (e) ()

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

0007 Repair Existing Fire Suppression System 1 LS _

Repair existing fire suppression system.

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE
FACILITIES AND SERVICE BUILDINGS

Contract Type: Firm Fixed Price
EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..
NY749277..1813144.1.......

Obligated: [{S G

PoP: 03/16/2022 - 06/01/2022
Place of Performance: NY749277 185 KING STREET 185 KING
STREET NEW YORK-KINGS, NY 11231-9998

GENERAL SERVICES ADMINISTRATION

47PA0320C0021/PS0008



Bond No:

B10036683

PAYMENT BOND

(See instructions on reverse)

DATE BOND EXECUTED (Must be same or later than date of
contract)

July 2, 2020

OMB Control Number: 9000-0045
Expiration Date: 8/31/2022

Paperwork Reduction Act Statement - This information collection meets the requirements of 44 USC § 3507, as amended by section 2 of the Paperwork Reduction Act of

1995. You do not need to answer these questions unless we display a valid Office of Management and Budget (OMB) control number. The OMB control number for this collection is
9000-0045. We estimate that it will take 1 hour to read the instructions, gather the facts, and answer the questions. Send only comments relating to our time estimate, including
suggestions for reducing this burden, or any other aspects of this collection of information to: General Services Administration, Regulatory Secretariat Division (M1V1CB), 1800 F
Street, NW, Washington, DC 20405.

PRINCIPAL (Legal name and business address)

MFS Construction LLC
2780 Hamilton Blvd
South Plainfield, NJ 07080

TYPE OF ORGANIZATION (X" one)
[(JnoviouaL  [T]PARTNERSHIP [ JJOINT VENTURE

[[JcorporaTION [X|OTHER (Specify)
LLC

STATE OF INCORPORATION
New Jersey

SURETY(IES) (Name(s) and business address(es))
Aegis Security Insurance Company

PO Box 3153
Harrisburg, PA 17105

PENAL SUM OF BOND

CONTRACT DATE CONTRACT NUMBER

May 21, 2020 47PA0320C0021

OBLIGATION:

We, the Principal and Surety(ies), are firmly bound to the United States of America (hereinafter called the Government) in the above penal
sum. For payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However,
where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as
"severally" only for the purpose of allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself,
jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety. If no limit is indicated, the limit of
liability is the full amount of the penal sum.

CONDITIONS:

The above obligation is void if the Principal promptly makes payment to all persons having a direct relationship with the Principal or a
subcontractor of the Principal for furnishing labor, material or both in the prosecution of the work provided for in the contract identified above,
and any authorized modifications of the contract that subsequently are made. Notice of those modifications to the Surety(ies) are waived.

WITNESS:

The Principal and Surety(ies) executed this payment bond and affixed their seals on the above date.

PRINCIPAL
3.
SIGNATURE(S)
(Seal) (Seal) Comorate
NAME(S) & 1. ] 2. 3 Sea!
TILE) el S acec
ype
N8Bl
INDIVIDUAL mc_wﬂm._‘i_mmy ;

1. 2.
SIGNATURE(S) (Seal) (Seal)
NAME(S) 1. 2,
(Typed)

CORPORATE SURETY(IES)
NAME & STATE OF INCORPORATION  [LIABILITY LIMIT
<| ADDRESS rrisburg, PA 17105| PA $6,267,000
-pF—
= | sieNATURE( 2 Cormpurate
& L Seal
w z.“’_ﬁ_mmwmvm _.an.: ISy VY. & 1ICC, ANUTACY-1H-T aCl 2.
(Typed)

AUTHORIZED FOR LOCAL REPRODUCTION

: e STANDARD FORM 25A (REV. 8/2016)
Previous edition is NOT usable

Prescribed by GSA-FAR (48 CFR) 53.2228(c)



CORPORATE SURETY(IES) (Continued)

NAME & STATE OF INCORPORATION ABILITY LIMIT
w| ADDRESS
= 1
. 2
i | sieNaTURE(S) Corporate
x Seal
NAME(S) & |1- 2
@ «:.rmmv
(Typed)
NAME & STATE OF INCORPORATION _ JLIABILITY LIMIT
O| ADDRESS
m SIGNATURE(S) | - 2 Corporate
m , Seal
NAME(S) & |1. 2.
9D TITLES)
(Typed) —
NAME & STATE OF INCORPORATION _ |LIABILITY LIMIT
Q| ADDRESS
m SIGNATURE(S) | ~. Corporate
..Un Seal
NAME(S)& |1, :
@ TTTLES) z
(Typed)
NANE & STATE OF INCORPORATION  [LIABILITY LIVIT
w| ADDRESS s
m SIGNATURE(S) | " 2 : Corporate
- Seal
NAME(S) & 1. 2.
a q:._.m@
q ——
NAME & STATE OF INCORPORATION __ |LIABILITY LIMIT
w | ADDRESS $
1.
m SIGNATURE(S) 2 Corporate
o Seal
- zimwvm 1. 2.
(Typed)
NAME & STATE OF INCORPORATION  LIABILITY LIMIT
©| ADDRESS $
m SIGNATURE(S) | * 2 Corporate
s S Seal
NAME(S) &
(7 q_#m@ R 2
(Typed)
INSTRUCTIONS

1. This form, for the protection of persons supplying labor and material, is used when a payment bond is required under 40 USC Chapter 31, Subchapter Ili,
Bonds. Any deviation from this form will require the written approval of the Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal” on the face of the form. An authorized person shall sign the
bond. Any person signing in a representative capacity (e.g., an attomey-in-fact) must furnish evidence of authority if that representative is not a member of the
firm, partnership, or joint venture, or an officer of the corporation involved.

3. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act within the limitations
listed therein. The value put into the LIABILITY LIMIT block is the penal sum (i.e., the face value) of the bond, unless a co-surety arrangement is proposed.

(b) When muitiple corporate sureties are invoived, their names and addresses shali appear in the spaces (Surety A, Surety B, etc.) headed "CORPORATE
SURETY(IES)." In the space designated "SURETY(IES)" on the face of the form, insert only the letter identifier corresponding to each of the sureties. Moreover,
when co-surety arrangements exist, the parties may allocate their respective limitations of liability :'nder the bonds, provided that the sum total of their liability
equals 100% of the bond penal sum.

(c) When individual sureties are involved, a completed Affidavit of Individual Surety (Standard Form 28) for each individual surety shall accompany the bond.
The Government may require the surety to furnish additional substantiating information concerning its financial capability.

4. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the words "Corporate Seal", and shall affix an
adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

5. Type the name and title of each person signing this bond in the space provided.

STANDARD FORM 25A (REV. 8/2016) BACK



Surety Acknowledgment

State of _ New York }
} ss:
County of_Nassau }
On this __2M day of __July , 2020, before me personally came
Jeffrey W. Price to me known, who, being by me duly sworn, did depose and say that

he/she is an attorney-in-fact of _Aegis Security Insurance Company the corporation described in
and which executed the within instrument; that he knows the corporate seal of said corporation; that
the seal affixed to the within instrument is such corporate seal, and that he signed the said instrument
and affixed the said seal as Attorney-in-Fact by authority of the Board of Directors of said
corporation and by authority of this office under the Standing Res

My commission expire MARY PRICE

NOTARY PUBLIC, STATE OF Not

Registration No. 01PR 5056603
Qualified in Nassau Couaty

My Commission Expires March 4,20 22




Aegis Security Insurance Company

Statements of Admitted Assets, Liabilities and Capital and Surplus - Statutory Basis

As of December 31,
2019 2018

Admitted Assets

Bonds

Preferred stocks

Common stocks - unaffiliated
Cash and short-term investments

Total cash and invested assets

Accrued investment income

Premium receivable and agent balances due
Reinsurance recoverable on paid losses
Federal income tax receivable

Net admitted deferred tax asset

Other assets

Total assets

Liabilities, Capital and Surplus
Liabilities:
Losses and LAE
Reinsurance payable on paid loss and LAE
Unearned premiums
Commissions payable
Accounts payable and accrued expenses
Taxes, licenses and fees payable
Ceded reinsurance premiums payable
Funds held by company under reinsurance treaties
Amounts withheld for account of others
Payable for securities
Total liabilities

Capital and surplus:
Common stock, par value $1.40 per share; 5,000,000
authorized; 3,000,000 issued and outstanding
Paid-in surplus
Unassigned funds
Total capital and surplus

Total liabilities, capital and surplus




THIS POWER NULL AND VOID IF NUMBER IS NOT IN RED
POWER CERTIFICATE NO. NY 297

AEGIS SECURITY INSURANCE COMPANY
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, THAT AEGIS SECURITY INSURANCE COMPANY does hereby make, constitute and
appoint: JEFFREY W. PRICE, RACHEL PRICE, MARY A. PRICE

:madnﬁa -.-m.mnrﬁoanwn.9638gamn_?onoumﬁcor&mmﬁnqguam.gannwﬁumgaoﬁon?mggﬁommaﬁumga
as follows: MFS Construction, LL.C — United States Secret Service Building 185 Renovations Brooklyn, NY Project

This Power of Attorney is granted and sealed under and by the authority of the following Resolution adopted by the Board of Directors of the
Company on the 4® day of February, 1993.

“Resolved, That the President, any Vice President, the Secretary and any Assistant Secretary appointed for that purpose by the officer in charge of
surety operations shall each have authority to appoint individuals as Attorney-in-Fact or under other appropriate titles with authority to execute on
behalf of the Company, fidelity and surety bonds and other documents of similar character issued by the Company in the course of its business. On
any instrument making or evidencing such an appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority
or on any bond or undertaking of the Company, the seal or facsimile thereof may by imposed or fixed or in any other manner reproduced; provided,
however, that the seal shall not be necessary to the validity of any such instrument or undertaking.”

“Resolved, That the signature of each of the following officers; President, Vice President, any Assistant Vice President, any Secretary or
Assistant Secretary and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any Certificate relating thereto,
appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for the purpose only of executing and attesting bonds and
undertaking and other writings upon the Company and any such power required and certified by such facsimile signature and facsimile seal shall
be valid and binding on the Company in the future with respect to any bond or undertaking to which it is attached.”

IN WITNESS WHEREOF, AEGIS SECURITY INSURANCE COMPANY has caused its official seal to be hereunto affixed, and these
presents to be signed by its President this 1% day of January, 2020.

W.J. WO
President
Commonwealth of Pennsylvania }
} s.s.: Harrisburg
County of Dauphin }

On this 1 day of January, 2020, before me personally came William J. Wollyung, III to me known, who being by me duly swom, did depose and
say that he is President of AEGIS SECURITY INSURANCE COMPANY, the corporation described herein and which executed the above
instrument; that he knows the seal of the said corporation, that the seal affixed to the said instrument is such corporate seal; that it was so affixed by
order of the Board of Directors of said corporation and that he signed his name thereto by like order.

JEANNE LP TENNIS
Notary Public
My Commission Expires June 16, 2021

of
Pennsylvania
1, o
) )
Z4Ry pu®

I, the undersigned, Secretary of AEGIS SECURITY INSURANCE COMPANY, a Pennsylvania corporation, DO HEREBY CERTIFY that the
foregoing and attached Power of Attorney remains in full force and has not been revoked: and furthermore that the Resolution of the Board of
Directors, set forth in the said Power of Attorney, is now in force.

Signed and sealed at the City of Harrisburg, in the Commonwealth of Pennsylvania, dated this day of

Secretary



3/8/2021 GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - MFS Const. Pay Application #6

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

#47PA0320C0021 - USSS B185 Reno - MFS Const. Pay Application #6

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Mar 5, 2021 at 1:59 PM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer -
PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

'E 2021 03 04 PBS - GSA Form 184B.pdf
63K
- Form - onst Progress Report.
'E 20210304 PBS -F GSA184-16 Const P Report.pdf
626K
'E 2021 03 04 PBS - GSA Form 2419.pdf
186K
-E GSA Building 185 Payment Application 6 Final.pdf
536K
Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Mar 5, 2021 at 4:12 PM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you!

JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

| 4 attachments

@ 2021 03 04 PBS - GSA Form 184B.pdf
63K

-E 2021 03 04 PBS - Form GSA184-16 Const Progress Report.pdf
626K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar968062546006709673&simpl=msg-a%3Ar-459669498...  1/2



3/8/2021 GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - MFS Const. Pay Application #6

N 2021 03 04 PBS - GSA Form 2419.pdf
186K

@ GSA Building 185 Payment Application 6 Final.pdf
536K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar968062546006709673&simpl=msg-a%3Ar-459669498...  2/2



12/3/2020

GSA gov Mail - #47PA0320C0021 - USSS B185 Renovation - Nov Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

#47PA0320C0021 - USSS B185 Renovation - Nov Pay Application

Julie Milner - PCBA <julie.milner@gsa.gov>

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Thu, Dec 3, 2020 at 12:40 PM

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

4 attachments

) 2020 12 01 PBS - GSA Form 2419.pdf
163K

@ 2020 12 01 PBS - Form GSA184-16 Const Progress Report.pdf
626K

@ GSA_Building185_Payment Application 3 SOV.pdf
141K

) 2020 12 01 PBS - GSA Form 184B.pdf
62K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permmsgid=msg-f%3A1685087239050893199&simpl=msg-f%3A16850872390... 1/1



2/5/2021 GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Jan Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - Jan Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Feb 5, 2021 at 1:48 PM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Johnson -
PCBAA <heidi.schneider@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

gl 2021 02 03 PBS - GSA Form 184B.pdf
63K

gl 2021 02 03 PBS - GSA Form 2419.pdf
186K

-E GSA Building 185 Payment application 5 Pencil Copy.pdf
534K

-E 2021 02 03 PBS - Form GSA184-16 Const Progress Report.pdf
626K

Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Feb 5, 2021 at 2:15 PM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Johnson - PCBAA <heidi.schneider@gsa.gov>

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

| 4 attachments

@ 2021 02 03 PBS - GSA Form 184B.pdf
63K

@ 2021 02 03 PBS - GSA Form 2419.pdf
186K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar8720150208825797 174&simpl=msg-a%3Ar696690270... 1/2



2/5/2021 GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Jan Pay Application

@ GSA Building 185 Payment application 5 Pencil Copy.pdf
534K

@ 2021 02 03 PBS - Form GSA184-16 Const Progress Report.pdf
626K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar8720150208825797 174&simpl=msg-a%3Ar696690270... 2/2



11/12/2020 GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Pay application #02

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - Pay application #02

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Thu, Nov 12, 2020 at 9:06 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Schneider -
PCBAA <heidi.schneider@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

6 attachments
'E 2020 11 06 PBS - GSA Form 184B.pdf

63K

-E 2020 11 06 PBS - GSA Form 2419 - Expires 9-30-22.pdf
170K

-E Northeast check copy.pdf
54K

-E GSA_Building185_Payment Application 2 Pencil Copy.pdf
140K

-E 2020 11 06 PBS - Form GSA184-16 Const Progress Report.pdf
625K
Rubb Check.pdf

E 482K

Julie Milner - PCBA <julie.milner@gsa.gov> Thu, Nov 12, 2020 at 9:24 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

| 6 attachments

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-501037 349496204 2862&simpl=msg-a%3Ar-21910871... 1/2



11/12/2020 GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Pay application #02

N 2020 11 06 PBS - GSA Form 184B.pdf
63K

N 2020 11 06 PBS - GSA Form 2419 - Expires 9-30-22.pdf
170K

-@ Northeast check copy.pdf
54K

-@ GSA_Building185_Payment Application 2 Pencil Copy.pdf
140K

-@ 2020 11 06 PBS - Form GSA184-16 Const Progress Report.pdf
625K

Rubb Check.pdf
2 482K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-501037 349496204 2862&simpl=msg-a%3Ar-21910871... 2/2
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PAGE 1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE
10/09/2020

LOCATION 188 King Street, Brooklyn, NY 1

1231 CONTRACTOR

MFS Construction, LLC

TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

06/07/2020 02/24/2021 0.06 .08
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
[] ves [] No [] ves [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
[] ves [] No [] ves [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE

(Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE

(Total of Columns 3A, 3B, and all of GSA

184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT

(Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

WORK ACCEPTED BY
10/09/2020 | Amad Ellahi 10/09/2020
DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER

DATE
10/09/2020

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER TOTAL VALUE OF
MODIFICATION
(Dollars Only)
(1) (2)

(3) VALUE OF WORK COMPLETED

VALUE OF

PREVIOUS VALUE
(Dollars Only)

(a)

CURRENT VALUE|  MATERIALS

(Dollars Only)
(b)

(Dollars Only)
(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA USSS Building 185 Repair and Renovation GS- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King street Brooklyn NY 11231 05/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER 001

Shirley Rohmer
819 Taylot Street , Room 12B1
Fort Worth TX 76102

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE
H Digitally signed by Amad Ellahi 10/9/2020
Amad E I I a hl Date: 2020.10.09 11:49:23 -04'00'

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi  Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

MEFS Construction LLC , 2780 Hamilton Blvd South Plainfield NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



PAGE 1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE
11/06/2020

LOCATION 188 King Street, Brooklyn, NY 1

1231 CONTRACTOR

MFS Construction, LLC

TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

06/28/2021 02/24/2021 0.11 12
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
[] ves [] No [] ves [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
[] ves [] No [] ves [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE

(Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE

(Total of Columns 3A, 3B, and all of GSA

184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT

(Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

WORK ACCEPTED BY
11/06/2020 | Amad Ellahi 11/10/2020
DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 11/06/2020
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (a) (b) (4) (%)
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GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME
USSS Building 185 Repair and Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Shirley Rohmer
819 Taylot Street , Room 12B1
Fort Worth TX 76102

6. NVOICE NUMBER
002

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

. Digitally signed by Amad Ellahi
Amad EI Ia hl Date: 2020.11.10 09:18:55 -05'00'

9. DATE

11/10/2020

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi  Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

MFS Construction LLC , 2780 Hamilton Blvd., South Plainfield NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT 12/01/2020
LOCATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR
— . . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)
06/28/2021 02/24/2021 0.13 15
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT
A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES
B. BONDS
C. CONSTRUCTION SERVICES
2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))
A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES
B. CONSTRUCTION SERVICES
3. OPTIONS EXERCISED
A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES
B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS
(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL
A. MATERIAL ON SITE
B. MATERIAL IN STORAGE
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)
9. LESS TOTAL RETAINAGE AND WITHHOLDINGS
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line 12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY WORK ACCEPTED BY

Caitlin Munson / Project Engineer 12/01/2020 | Amad Ellahi 12/01/2020
NAME/TITLE DATE PROJECT MANAGER DATE
APPROVED BY APPROVED BY

NAME/TITLE DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER

DATE
12/01/2020

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(3) VALUE OF WORK COMPLETED

VALUE OF

PREVIOUS VALUE
(Dollars Only)

CURRENT VALUE|  MATERIALS

(Dollars Only)

(Dollars Only)

TOTAL VALUE OF
COMPLETED WORK

(1)

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
USSS Building 185 Repair and Renovation GS- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street , Brooklyn NY 11231 5/21/12020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER
003

Heidi Schneider
GSA, PBS, Special Programs Division, INSTRUCTIONS
Denver Federal Center,

gglrlsllgrg 4C1O’ gggg?; 240, Type or print all entries on this form

except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

. Digitally signed by Amad Ellahi
Amad Ellahi Dagt;?zgzso?1nzoa 1)’4:5‘51:311—085'00' 12/1/2020

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi  Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

MFS Construction LLC , 2780 Hamilton Blvd., South Plainfield NJ 07080
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)
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CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE

01/06/2021

LOCATION 188 King Street, Brooklyn, NY 11231

CONTRACTOR

TITLE USSS Building 185 Repair & Renovations

MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL INITIAL CONTRACT

REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and

Line 12 divided by Line 4)

06/28/2021 02/24/2021 0.14 A7
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES

[] No

PROGRESS PAYMENT SUMMARY

1.

INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).
5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)
6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS
(Total of Column 5, GSA 184B)
7. VALUE OF MATERIAL
A. MATERIAL ON SITE
B. MATERIAL IN STORAGE
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)
9. LESS TOTAL RETAINAGE AND WITHHOLDINGS
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line 12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

01/06/2021
DATE

WORK ACCEPTED BY
Amad Ellahi /Project Manager
PROJECT MANAGER

01/07/2021

DATE

APPROVED BY

NAME/TITLE

DATE

APPROVED BY

NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 01/06/2021
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (@) o) “ (5
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GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

Amad EI Ia hl Digitally signed by Amad Ellahi 1/7/21

Date: 2021.01.07 10:33:08 -05'00'

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi  Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

MFS Construction LLC 2780 Hamilton Blvd, South Plainfield, NJ 07080
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)
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CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE
02/03/2021

LOCATION 188 King Street, Brooklyn, NY 1

1231 CONTRACTOR

MFS Construction, LLC

TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

06/28/2021 02/24/2021 0.15 A7
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE

(Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE

(Total of Columns 3A, 3B, and all of GSA

184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT

(Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

WORK ACCEPTED BY
02/03/2021 | Amad Ellahi 02/03/2021
DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 01/06/2021
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (@) o) “ (5
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GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

. Digitally signed by Amad Ellahi
Ama d EI Ia h I Date: 2021.02.03 14:50:34 -05'00'

9. DATE

2/3/21

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



PAGE 1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE
03/04/2021

LOCATION 188 King Street, Brooklyn, NY 1

1231 CONTRACTOR

MFS Construction, LLC

TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 0.19 .18
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE

(Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE

(Total of Columns 3A, 3B, and all of GSA

184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT

(Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

WORK ACCEPTED BY
03/04/2021 | Amad Ellahi 03/04/2021
DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 03/04/2021
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (@) o) “ (5
PO0001 DI I e N

GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE
. Digitally signed by Amad Ellahi
Amad El Ia h | Date: 2021.03.04 14:00:25 -05'00"

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

3/4/2021

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE

CONSTRUCTION PROGRESS REPORT 03/04/2021
LocATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

— : . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 0.29 .30
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER

DATE
04/05/2021

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

(3) VALUE OF WORK COMPLETED

MODIFICATION
(Dollars Only)
(1) (2)
PO0001
PS0004

PREVIOUS VALUE
(Dollars Only)

(@)

1N

CURRENT VALUE
(Dollars Only)

G,

VALUE OF
MATERIALS
(Dollars Only)

4)

TOTAL VALUE OF
COMPLETED WORK

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

Amad E”ah| Digitally signed by Amad Ellahi ' 4/5/2021

Date: 2021.04.05 11:27:24 -04'00
10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Lighting controls on-site

Progress Photos — June 30%", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

PEB Erection

Progress Photos — June 30%", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Wall-pack lights installed on the Clinton Wharf side of Building

Progress Photos — June 30%", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

-pack lights delivered to site; qty. 10 installe

Progress Photos — June 30%", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Metal panel install/demo complete at King Street exterior

Progress Photos — June 30%", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Fabric structure materials on-site

Progress Photos — August 4", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Insulation for PEB on-site

PEB steel erection completed; insulation installation ongoing

Progress Photos — August 4", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

F1-EM lights installed

Progress Photos — August 4", 2021



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

F2 lights on-site

Progress Photos — August 4", 2021



I
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 14

Type F1 lighting installed



Carwash pipe connections @ hydrosite rear

Progress Photos — November 4", 2021




Progress Photos — November 4", 2021




Progress Photos — November 4", 2021




Progress Photos — November 4", 2021




|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 15




Stairs installed, Bays 7/8

Progress Photos — December 7, 2021




Progress Photos — December 7, 2021




|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 16




StreetBond Phase 1; facility center

Progress Photos — January 11, 2022




Progress Photos — January 11, 2022




Progress Photos — January 11, 2022




Ramps poured at Storage 190

Progress Photos — January 11, 2022




ware replaced at

Progress Photos — January 11t 2022




Ne

Progress Photos — January 11, 2022



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 17

Progress Photos — February 9%, 2022 Page 1 of 3



StreetBond Phase 2; facility center

Progress Photos — February 9%, 2022 Page 2 of 3




Progress Photos — February 9%, 2022 Page 3 of 3




|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 19

Page 1 of 3

Progress Photos — April 7%, 2022




Interior fence/gate/hardware installations completed

Progress Photos — March 7", 2022 Page 2 of 3




Progress Photos — March 7", 2022 Page 3 of 3




|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos — Payment Application 21

Progress Photos — June 6%, 2022 Page 1 of 3



Progress Photos — June 6", 2022 Page 2 of 3




Dry valve assemblies replaced inside of pump room—fire suppression system repairs

Progress Photos — June 6%, 2022 Page 3 of 3



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos — Payment Application 22

Image 3: Meter disconnect

Progress Photos — July 7%, 2022 Page 1 of 1



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT 008 05/05/2021
LOCATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

MFS Construction, LLC

TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080
CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 0.37 4
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE

(Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE

(Total of Columns 3A, 3B, and all of GSA

184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT

(Line 13 minus Line 14)

PREPARED BY
Caitlin Munson / Project Engineer
NAME/TITLE

WORK ACCEPTED BY
05/05/2021 | Amad Ellahi 05/05/2021
DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
008

DATE
05/05/2021

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

(3) VALUE OF WORK COMPLETED

MODIFICATION
(Dollars Only)
(1) (2)
PO0001
PS0004

PREVIOUS VALUE
(Dollars Only)

(@)

1N

CURRENT VALUE
(Dollars Only)

G,

VALUE OF
MATERIALS
(Dollars Only)

4)

TOTAL VALUE OF
COMPLETED WORK

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE
H Digitally signed by Amad Ellahi
Ama d EI Ia h I Date: 2021.05.05 12:06:46 -04'00' 5/5/2021

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Eleld Engineer
Project Administrator

] e

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

|F|Eld Office expenses

lPerformance & Payment Bond

Insurance

wllele]e]e] -

G|G|G|G|G| G| G

Engineering /Design

an:neerin@ and Design
Existing Conditions Assessment

G|G

Testing & Inspections

Special Inspections

G

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

mENAm

DIVISION 2 - EXISTING CONDITIONS

& Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

Demolition of Exterior Panels

rle el e =] =] =)=

G|G|G|G|G|G| GGG G| G

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

4

DIVISION 5 - METALS

I A |Metal Fab, Stairs,Fences and Gates

This Period To Date

Quant
Completed

Cost Quant %

This Period Completed To Date




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description Quantity

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install Insulated Wall Panels

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, ion, Joint D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

Funish & Install Gutters and Downspouts

Y
7 DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

Y/ V7
8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION

I A IMetaI Building System, Fabric Membrane Structure |




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Submittals (Shop Drawings and Product Data)

Quantity

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System
Submitttals
Fabric Structures
PreFab Metal Building
Office/Telocom Rooms
Pumphouse
12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

DIVISION 23 - HVAC

Mechanical Systems

Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

Quant
Completed

Previous
Cost
Previous

This Period

Quant
Completed

Cost
This Period

To Date
Quant %
Completed To Date

Quant
o Complet

Remaining
Cost
Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




4/11/22, 11:02 AM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - April Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - April Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Mon, Apr 11, 2022 at 9:15 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments
@ April 22 - Form 184B - USSS B185 Reno.pdf
76K
-B April 22 - Form 184 - USSS B185 Reno.pdf
626K
@ April 22 - Form 2419 - USSS B185 Reno.pdf
187K
@ April 22 - SOVs - USSS B185 Reno.pdf
142K
Julie Milner - PCBA <julie.milner@gsa.gov> Mon, Apr 11, 2022 at 10:03 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Signed and attached. (Not sure what happened with my signature - it's soo tiny!)

JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U. S. GENERAL SERVICES ADMINISTRATION

* / 303.236.2950 (W)
Julie.milner@gsa.gov

[Quoted text hidden]

4 attachments

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar1977784267701797200&simpl=msg-a%3Ar578125150... 1/2



4/11/22, 11:02 AM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - April Pay Application

-B April 22 - Form 184B - USSS B185 Reno.pdf
76K

-B April 22 - Form 2419 - USSS B185 Reno.pdf
187K

N April 22 - SOVs - USSS B185 Reno.pdf
142K

-B April 22 - Form 184 - USSS B185 Reno.pdf
692K

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar1977784267701797200&simpl=msg-a%3Ar578125150... 2/2



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE

CONSTRUCTION PROGRESS REPORT 019 04/08/2022
LocATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

— . . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 06/02/2022 0.97 .95
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
019

DATE
04/08/2022

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

PS0005

PS0006

PS0008

TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED VALUE OF

PREVIOUS VALUE
(Dollars Only)

(a)

CURRENT VALUE|  MATERIALS
(Dollars Only) (Dollars Only)

(b)

(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

H Digitally signed by Amad Ellahi
A ma d E I I a h I Date: 2022.04.08 11:55:29 -04'00'

9. DATE
04/08/2022

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



Invoice

MFS Construction, LLC
2780 Hamilton Blvd.
South Plainfield, NJ 07080

Bill To: April 8, 2022

General Services Administration (GSA) Invoice No: 1120033.000 - 19
819 Taylor Street

12th Floor P.O. No.:

12B-377 Terms: Net 30

Fort Worth, TX 76102

Project 1120033.000 GSA Building 185 Repair and Renovations
Services from March 1, 2022 to March 31, 2022

Direct Labor

Task Field Office Management
Project Cost

Billing Phase Current Billing

Division 5
Division 7
Division 8
Division 9
Division 10
Division 21
Division 22
Division 26
Mod PS0006
Total Fee

Total Fee

Total this Invoice

Phone # (908) 922-4622 Fax # (866)

17-741

~
N
w

=2
(6]

mfs@mfsengineers.com




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C i ing /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 [DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
8] DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period To Date Remaining

Project Area and Work Description i i Quant Cost % Cost Quant Cost

i Completed This Period Completed To Date To Date To Complete Remaining

a DIVISION 5 - METALS s e ——— —— ——

A [Metal Fab, Stairs,Fences and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

Ll

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A [Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A [Roof Coatings, ion, Joint Seal. Dy

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

7 DIVISION 8 - OPENINGS
A lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(Uggr:des to Existing Doors

Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES
A |Painting
Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A [Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

To Date Remaining

Project Area and Work Description i i % Cost Quant Cost

i This Period Completed To Date To Date To Complete  Remaining
10 DIVISION 13 - SPECIAL CONSTRUCTION S I N A

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quantity Cost Cost Quant % Cost Cost
Previous This Period  Completed To Date To Date

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS
Mod PS0001 |Exercise Option 2-replace exterior facade

Mod PS0004 |Electrical changes per revised drawings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and additional interior asphalt
Provide fire pump flow testing

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2
Electrical changes for wash bay

Plumbing/HVAC for wash bay

Sonotubes for wash bay

Mod PS0006 | Demolish existing meters

Electrical swing over

POE conduit

Install ConEd equipment

Hazardous fill removal

Install ramps at PEB

Replace skylights

Repair deteriorated concrete Bay 8

Install photo sensors at OH doors

Mod PS0008 |Provide repairs to existing fire suppression system

LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS

NN A I Y SIS

TOTAL ADDITIONAL WORK ORDERS

TOTAL

JUSTED CONTRACT
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CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
020

DATE
05/09/2022

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL

ACTUAL SUBSTANTIAL INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

NORMAL TO DATE

(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 06/02/2022 0.97 .96
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
020

DATE
05/09/2022

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

PS0005

PS0006

PS0008

TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED VALUE OF

PREVIOUS VALUE
(Dollars Only)

(a)

CURRENT VALUE|  MATERIALS
(Dollars Only) (Dollars Only)

(b)

(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

Amad Ellahi

Digitally signed by Amad Ellahi
Date: 2022.05.09 14:20:40 -04'00'

9. DATE
05/09/2022

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



MFS Construction, LLC
2780 Hamilton Blvd.
South Plainfield, NJ 07080

Bill To: May 10, 2022
General Services Administration (GSA) Invoice No:
819 Taylor Street

12th Floor P.O. No.:
12B-377 Terms:

Fort Worth, TX 76102

Project 1120033.000 GSA Building 185 Repair and Renovations
Servi f April 1. 2022 to April 30, 2022

Invoice

1120033.000 - 20

Net 30

Direct Labor

Task Field Office Management
Project Cost

Billing Phase
Division 1
Division 7
Division 8
Division 26
Mod PS0006

Total Fee

Total Fee

Total this Invoice

Phone # (908) 922-4622 Fax # (866) 517-7413 mfs@mfsengineers.com

Current Billing




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period To Date Remaining
Project Area and Work Description Quantity Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
Price Price Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining
I N I N S S S S S S R

DIVISION 1 - GENERAL REQUIREMENTS

|SuEWision

Sr Project Manager

lLrojec( Manager

Field Engineer

Project Ad

B | Condi

GC Mobilization

Office Trailer delivery/set up
Office Trailer Rental
Install/remove temp fencing
Field Office expenses
Performance & Payment Bond
Insurance

C Engineering /Design
LEngineering and Design 1
Existing Conditions Assessment 1
D Testing & Inspections
Special Inspections 1
E |Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan
Quality Control Plan

Closeout Submittals

o O O

bt o Lo o s i |

b s e e

2 DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation
Demolition of wood items
Demolition of asphalt
Demolition of concrete

S B B B O B R ) O

Demolition of bathroom

w

DIVISION 3 - CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1

4 DIVISION 5 - METALS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

G|G|G

w

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, Insulation, Joint Sealants, Down: its

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

= B i

G|G|G|G

~

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

b [ e e

GGG

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

Metal Storage Sh

Submittals

Metal Storage Shelving 96 in x 48 in

10

DIVISION 13 - SPECIAL CONSTRUCTION




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period To Date Remaining

Project Area and Work Description Quantity Cost Quant Cost Quant % Cost Quant Cost
Previous Completed This Period Completed To Date To Date To Complete  Remaining

Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures
PreFab Metal Building
Office/Telocom Rooms
Pumphouse

I N I
12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

I Y I
14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period To Date Remaining
Project Area and Work Description Quantity Cost Quant Cost Quant % Cost Quant Cost
Previous Completed This Period Completed To Date To Date To Complete  Remaining
Provide Power to Mechanical Equipment
Provide Power to Doors
Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

LS

NG

TOTAL CONTRACT

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 |Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

STED CONTRACT

TO




5/23/22, 10:58 AM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - April Pay App

A Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
GSA
47PA0320C0021 - USSS B185 Reno - April Pay App
3 messages
Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Wed, May 11, 2022 at 9:28 AM

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

5 attachments
-E April 2022 - Form 184 - USSS B185 Reno.pdf

626K
-@ April 2022 - Form 184B - USSS B185 Reno.pdf
76K
-@ April 2022 - Form 2419 - USSS B185 Reno.pdf
187K
-E April 2022 - Invoice - USSS B185 Reno.pdf
118K
-@ April 2022 - SOVs - USSS B185 Reno.pdf
144K
Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Wed, May 18, 2022 at 7:46 AM

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

[Quoted text hidden]

5 attachments

@ April 2022 - Form 184 - USSS B185 Reno.pdf
626K

@ April 2022 - Form 184B - USSS B185 Reno.pdf
76K

@ April 2022 - Form 2419 - USSS B185 Reno.pdf
187K

@ April 2022 - Invoice - USSS B185 Reno.pdf
118K

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar-3833304677745389498&simpl=msg-a%3Ar13008368... 1/2



5/23/22, 10:58 AM

144K

GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - April Pay App
-@ April 2022 - SOVs - USSS B185 Reno.pdf

Julie Milner - PCBA <julie.milner@gsa.gov>
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Signed and attached. Soo sorry about the delay! "Squirrel"!

JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U. S. GENERAL SERVICES ADMINISTRATION

* / 303.236.2950 (W)
Julie.milner@gsa.gov

[Quoted text hidden]

5 attachments
pri - Form - eno.p
-E April 2022 - F 184B - USSS B185 R df

76K

-@ April 2022 - Form 2419 - USSS B185 Reno.pdf

187K

-@ April 2022 - Invoice - USSS B185 Reno.pdf

118K

N April 2022 - SOVs - USSS B185 Reno.pdf

144K

-@ April 2022 - Form 184 - USSS B185 Reno.pdf

764K

Mon, May 23, 2022 at 10:57 AM

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-3833304677745389498&simpl=msg-a%3Ar13008368. ..

212



9/7/21, 10:09 AM GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - August Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

#47PA0320C0021 - USSS B185 Reno - August Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Tue, Sep 7, 2021 at 9:53 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-
C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

-E August - GSA Form 184 - USSS B185 Reno.pdf
626K
-E August - GSA Form 184B - USSS B185 Reno.pdf
69K
-E August - GSA Form 2419 - USSS B185 Reno.pdf
189K
-E August - SOVs - USSS B185 Reno.pdf
143K
Julie Milner - PCBA <julie.milner@gsa.gov> Tue, Sep 7, 2021 at 10:07 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you!

JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

| 4 attachments

-E August - GSA Form 184B - USSS B185 Reno.pdf
69K

-E August - GSA Form 2419 - USSS B185 Reno.pdf
189K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-1918146877130849483&simpl=msg-a%3Ar37526308...  1/2



9/7/21, 10:09 AM GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - August Pay Application

@ August - SOVs - USSS B185 Reno.pdf
143K

@ August - GSA Form 184 - USSS B185 Reno.pdf
705K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-1918146877130849483&simpl=msg-a%3Ar37526308...  2/2



PAGE

1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
012

DATE
09/03/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL

ACTUAL SUBSTANTIAL INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

NORMAL TO DATE

(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 11/01/2021 0.75 .75
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
012

DATE
09/03/2021

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

MODIFICATION
(Dollars Only)
(1) (2)
PO0001
PS0004

(3) VALUE OF WORK COMPLETED

VALUE OF

PREVIOUS VALUE | CURRENT VALUE MATERIALS

(Dollars Only) (Dollars Only)

(a) (b)

(Dollars Only)
(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE
. Digitally signed by Amad Ellahi 9/03/2021
Am a d EI Ia h I Date: 2021.09.03 09:33:11 -04'00'

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Item
No.
1
A

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

G|G|G|G

B General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fending

Field Office expenses

Performance & Payment Bond

Insurance

I O Y O O

GGG |G|G|G|G

(= /Design

Engineering and Design

Existing Conditions Assessment

GG

D Testing & Ins;

Spedial Inspections

I

E Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

2 DIVISION 2 - EXISTING CONDITIONS

A Demolition & Removals

(work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

GGG |GG |G| 6|66

w

DIVISION 3 - CONCRETE

A CIP Concrete

Submittals (mix des@n, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

4 DIVISION 5 - METALS

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings)

|Metal Stairs & Rallings

Metal Fences and Gates




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Project Area and Work Description

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rou‘l_\ Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

G| G|&

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, Insulation, Joint Sealants, Dow:

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

~

DIVISION 8 - OPENINGS

Overhead Colling Doors, Doors, Hardware

Submittals

Overhead Colling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

» |

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

> w0

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 In x 48 in

10

DIVISION 13 - SPECIAL CONSTRUCTION

A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158™-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Bullding

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A___[Ory-Pipe Sprinkler System
Submitttals

Fabric Structures

Prefab Metal Building




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date Remaining
Item Project Area and Work Description Quantity Unit
No.
Office/Telocom Rooms 1 LS
Pumphouse 1 LS
12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals 1 Ls
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS
13 DIVISION 23 - HVAC
A Systems
Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS
14 DIVISION 26 - ELECTRICAL
A Electrical Systems
Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS
- _________________________| |
TOTAL CONTRACT
ADDITIONAL WORK ORDERS
Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values
Period: August, 2021 Payment # 12
Previous This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Quant Cost
Completed Previous Completed This Period Completed To Date To Complete Remaining

Repair concrete at Bays 7 & 8 and additional interior asphalt
Provide fire pump flow testing

TOTAL ADJUSTED CONTRACT




1/11/2021 GSA gov Mail - GSA Building 185 Payment application 4 Pencil copy

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

GSA Building 185 Payment application 4 Pencil copy

Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Jan 8, 2021 at 3:03 PM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>

Concur. Thanks and enjoy your weekend.
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

4 attachments

-@ 2021 01 07 PBS - Form GSA184-16 Const Progress Report.pdf
626K

) 2021 01 07 PBS - GSA Form 184B.pdf
104K

) 2021 01 07 PBS - GSA Form 2419.pdf
199K

-@ GSA Building 185 Payment application 4 Approved.pdf
547K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permmsgid=msg-f%3A1688357734393461169&simpl=-msg-f%3A16883577343... 11



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

o e

GIG|G |G

I

GC

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

performance & Payment Bond

Insurance

o [ | e | e |

GIG|G|G|G|G(G

Engineering /Design

Engineering and Design
Existing C

e

GG

Testing & Inspections

G

Spedial Inspections

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

I

GIG|G |G

DIVISION 2 - EXISTING CONDITIONS

&

(work plans)

Asbestos

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

Demolition of Exterior Panels

b [ Lo i | e | e e | e

GIG|G|GR |GG |GGG |GG

DIVISION 3 - CONCRETE

CIP Concrete

(mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

concrete footings PEB

GG (G

DIVISION 5 - METALS

Metal Fab, Stairs Fences and Gates

(show drawings)

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install Insulated wall Panels

o [ i e

GIG|IR|G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry
i (material specs)

Wood battens (Vertical 12' beams 24" 0.c.)

Wood sill Plate

GGG

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, Joint Sealants,

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Roof

Funish & Install Gutters and Downspouts

o e | e

GIG|G|G (GG

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

o e

GIG|G |G

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

GGG

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

GG

10

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Structure

Submittals (Shop Drawings and Product Data)

prefabricated Steel Building 158™-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

v e o e

GIG|G|R|G

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

o e e e e

GIG|G|G |G

Cost



12

Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Tracing

Gas and water tie ins

Gas line i

Water line installations

Cap existing lines

Meter room installation

o [ [ | [

GIG|G|G|G|G

13

DIVISION 23 - HVAC

Mechanical Systems

(Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

b [ [ e o [ o [0 e

GIGIG|G|G|G|G|G|G

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

o [ [ | [ | |

GIG|G|G|G|G|G|G

DIVISION 32 - EXTERIOR IMPROVEMENTS

> |G

Asphalt Paving, Pavement Markings

(work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

b e i e

GGG |G

ADDITIONAL WORK ORDERS

Electrical changes per revised fings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and interior asphalt

Provide fire pump flow testing

b e e

GIG|G|G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

Period: March, 2021 Payment # 7
i This Period To Date Remaining

Project Area and Work Description i i Quant Cost Quant % Cost
L Completed This Period Completed To Date Remaining

1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 s
Project Manager 1 Ls
Field Engineer 1 LS
Project Administrator 1 LS
B I G
GC i 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
performance & Payment Bond 1 Ls
Insurance 1 Ls
c Engineering /Design
Engineering and Design 1 LS
Existing C 1 LS
D Testing & Inspections
Spedial Inspections 1 LS
= =
CPM Baseline Schedule 1 Ls
Site Specific Health & Safety Plan 1 [3
Quality Control Plan 1 Ls
Closeout Submittals 1 s
2 DIVISION 2 - EXISTING CONDITIONS
A ition &
(work plans) 1 LS
Asbestos 1 Ls
Demolition of door components 1 Ls
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 Ls
Demolition of asphalt 1 LS
Demolition of concrete 1 Ls
Demolition of bathroom 1 Ls
Demolition of Exterior Panels 1 Ls
3 DIVISION 3 - CONCRETE
A CIP Concrete
(mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
concrete footings PEB 1 LS
4 DIVISION 5 - METALS
A Metal Fab, Stairs Fences and Gates
(show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 Ls
Furnish and Install Insulated wall Panels 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry
i (material specs)

Wood battens (Vertical 12' beams 24" 0.c.)

Wood sill Plate

GGG

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, Joint Sealants,

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Roof

Funish & Install Gutters and Downspouts

o e | e

GIG|G|G (GG

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

o e

GIG|G |G

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

GGG

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

GG

10

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Structure

Submittals (Shop Drawings and Product Data)

prefabricated Steel Building 158™-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

v e o e

GIG|G|R|G

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

o e e e e

GIG|G|G |G

Cost




12

Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Tracing

Gas and water tie ins

Gas line i

Water line installations

Cap existing lines

Meter room installation

o [ [ | [

GIG|G|G|G|G

13

DIVISION 23 - HVAC

Mechanical Systems

(Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

b [ [ e o [ o [0 e

GIGIG|G|G|G|G|G|G

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

o [ [ | [ | |

GIG|G|G|G|G|G|G

DIVISION 32 - EXTERIOR IMPROVEMENTS

> |G

Asphalt Paving, Pavement Markings

(work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

b e i e

GGG |G

ADDITIONAL WORK ORDERS

Electrical changes per revised fings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and interior asphalt

Provide fire pump flow testing

b e e

GIG|G|G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Eleld Engineer
Project Administrator

] e

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

|F|Eld Office expenses

lPerformance & Payment Bond

Insurance

wllele]e]e] -

G|G|G|G|G| G| G

Engineering /Design

an:neerin@ and Design
Existing Conditions Assessment

G|G

Testing & Inspections

Special Inspections

G

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

mENAm

DIVISION 2 - EXISTING CONDITIONS

& Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

Demolition of Exterior Panels

rle el e =] =] =)=

G|G|G|G|G|G| GGG G| G

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

4

DIVISION 5 - METALS

I A |Metal Fab, Stairs,Fences and Gates

This Period To Date Remaining
Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining
D ———



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description Quantity

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install Insulated Wall Panels

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, ion, Joint D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

Funish & Install Gutters and Downspouts

DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION
A IMetaI Building System, Fabric Membrane Structure |

Previous
Cost
Previous

This Period
Cost
This Period

To Date

Quant %

Comp

leted To Date

Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Submittals (Shop Drawings and Product Data)

Quantity

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System
Submitttals
Fabric Structures
PreFab Metal Building
Office/Telocom Rooms
Pumphouse
12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13

DIVISION 23 - HVAC

Mechanical Systems

Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

Quant
Completed

Previous
Cost
Previous

This Period

Quant
Completed

Cost
This Period

To Date
Quant %
Completed To Date

Quant
o Complet

Remaining
Cost
Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




10/13/2020 GSA gov Mail - Contract #47PA0320C0021 - USSS B185 Reno - Sept Pay Application #1

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Contract #47PA0320C0021 - USSS B185 Reno - Sept Pay Application #1

6 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Oct 9, 2020 at 10:41 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer -
PCBG-C <shirley.rohmer@gsa.gov>

Julie,

Attached is the pay application for the subject project. | have reviewed and concur with the amount submitted and
recommend approval. Could you please review and if you concur respond to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (303) 236-1721

Cell:

6 attachments

'E GSA_Building185_Payment Application 1 Pencil Copy.pdf
139K

gl 2020 10 09 PBS GSA Form 2419 Signed.pdf
163K

'E 2020 09 30 Bond Payment 1.PDF
267K

'E 2020 09 30 Bond Payment 2.PDF
264K

gl 2020 10 09 PBS - GSA Form 184B.pdf
79K

'E 2020 10 09 PBS - Form GSA184-16 Const Progress Report Signed.pdf
626K

Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Oct 9, 2020 at 1:11 PM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thanks and enjoy the long weekend.

JULIE MILNER | Director, Special Programs Division

Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar2646484924978573160&simpl=msg-a%3Ar-82774820...  1/3



10/13/2020 GSA gov Mail - Contract #47PA0320C0021 - USSS B185 Reno - Sept Pay Application #1

6 attachments

| GSA_Building185_Payment Application 1 Pencil Copy.pdf

139K

) 2020 10 09 PBS GSA Form 2419 Signed.pdf
163K

) 2020 09 30 Bond Payment 1.PDF
267K

) 2020 09 30 Bond Payment 2.PDF
264K

) 2020 10 09 PBS - GSA Form 184B.pdf
79K

) 2020 10 09 PBS - Form GSA184-16 Const Progress Report Signed.pdf

626K

Shirley Rohmer - PCBAA-C <shirley.ronmer@gsa.gov>

Tue, Oct 13, 2020 at 8:27 AM

Cc: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>, Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>

Good morning Heidi and Chuck, Considering recent changes, | am unsure of my role in processing invoices now. Does

Chuck process it in EASI and | just file the documents in the contract file?

Shirley Rohmer
MiraCorp, Inc.

Contractor in support of GSA, PBS, Special Programs Division (SPD)

Senior Contract Specialist
819 Taylor Street, Room 12B1
Fort Worth, TX 76102
Office/Cell 817-532-6657
shirley.rohmer@gsa.gov

‘/

Www.miracorp.us

[Quoted text hidden]

Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>
To: Shirley Rohmer - PCBAA-C <shirley.rohmer@gsa.gov>
Cc: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Shirley,

Tue, Oct 13, 2020 at 8:30 AM

Chuck should process the RR in EASI. Chuck, please add Shirley to the end of the routing list so she knows when the RR

is approved. Thank you, Heidi

HEIDI SCHNEIDER | Contracting Officer | Acquisition Services Branch
Special Programs Division (SPD) | Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303-236-5032 | c: _| heidi.schneider@gsa.gov

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar2646484924978573160&simpl=msg-a%3Ar-82774820...  2/3



10/13/2020 GSA gov Mail - Contract #47PA0320C0021 - USSS B185 Reno - Sept Pay Application #1

[Quoted text hidden]

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Tue, Oct 13, 2020 at 8:31 AM
To: Shirley Rohmer - PCBAA-C <shirley.rohmer@gsa.gov>
Cc: Heidi Schneider - PCBAA <heidi.schneider@gsa.gov>

Hi Shirley,
| am processing the construction pay applications in EASI.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (303) 236-1721

Cell:

On Tue, Oct 13, 2020 at 8:27 AM Shirley Rohmer - PCBAA-C <shirley.ronmer@gsa.gov> wrote:
[Quoted text hidden]

Heidi Schneider - PCBAA <heidi.schneider@gsa.gov> Tue, Oct 13, 2020 at 8:37 AM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBAA-C <shirley.rohmer@gsa.gov>

Hi Chuck,
| cannot seem to find the email transmission of this invoice from the vendor. Please make sure the vendor understands

the invoices must be emailed to the CS and CO. It is fine if they copy the PM/COR. Thanks for your help with getting the
right people included in the appropriate communications! Heidi

HEIDI SCHNEIDER | Contracting Officer | Acquisition Services Branch
Special Programs Division (SPD) | Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303-236-5032 | c: _ | heidi.schneider@gsa.gov

[Quoted text hidden]

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar2646484924978573160&simpl=msg-a%3Ar-82774820...  3/3
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Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Item Project Area and Work Description Quantity Unit
No.
1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B General Ce
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C ing /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
3 5
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A D ition &
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS
e )
4 DIVISION 5 - METALS
A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS

Previous
Quant
Completed

Cost
Previous

This Period
Quant
Completed

Cost
This Period

Quant
Completed

To Date
%
To Date

To Complete

Remaining




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Quant Cost Quant Cost %
i This Period Completed To Date

Metal Fences and Gates

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

‘Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts
Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

~N

DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

e ) I
8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Quant Cost Quant Cost Quant %
Completed Previous Completed This Period Completed To Date To Complete Remaining

DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations
Water line installations
Cap existing lines
Meter room installation

13 DIVISION 23 - HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

I ) I
14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

plelrlre|r|~]~

Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, P: {
Submittals (work Plan) 1
Funish & Install Asphalt for PEB 1




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quant Cost Quant Cost Quant % Quant Cost
Completed Previous Completed This Period Completed To Date To Complete Remaining
Funish & Install Asphalt Patching
Striping
|
TOTAL CONTRACT
ADDITIONAL WORK ORDERS
Mod PS0001 [Exercise Option 2-replace exterior facade 1
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 [Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 [Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT
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1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
017

DATE
02/11/2022

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

Line 12 divided by Line 4)

(Sum of Line 5 and Line 6 and

NORMAL TO DATE

08/28/2021 02/24/2021 05/02/2022 0.94 9
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES

[] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

DATE

WORK ACCEPTED BY

PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

DATE

APPROVED BY

NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

CONTRACT NUMBER

REPORT NUMBER DATE
017 02/11/2022

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

MODIFICATION
(Dollars Only)
(1) 2
PO0001
PS0004
PS0005
PS0006

(3) VALUE OF WORK COMPLETED

PREVIOUS VALUE
(Dollars Only)

CURRENT VALUE
(Dollars Only)

b,

“;/:TLEFEI /EJLFS TOTAL VALUE OF
(Dollars Only) COMPLETED WORK
4 5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

Amad Ellahi

Digitally signed by Amad Ellahi
Date: 2022.02.11 12:01:09 -05'00"

9. DATE
02/11/2022

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Unit Quant Cost Quant Cost Quant %
Completed Previous Completed This Period Completed To Date To Complete Remaining

1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B General Ce
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C { ing /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
3 5
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A D ition &
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS
4 DIVISION 5 - METALS
A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Quant Cost Quant Cost Quant %
Completed Previous Completed This Period Completed To Date To Complete Remaining
Metal Fences and Gates

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

‘Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts
Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

~N

DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

e ) I
8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Quant Cost Quant Cost Quant %
Completed Previous Completed This Period Completed To Date To Complete Remaining

DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations
Water line installations
Cap existing lines
Meter room installation

13 DIVISION 23 - HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

I ) B
14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

plelrlre|r|~]~

Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, P: {
Submittals (work Plan) 1
Funish & Install Asphalt for PEB 1




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quant Cost Quant Cost Quant % Quant Cost
Completed Previous Completed This Period Completed To Date To Complete Remaining
Funish & Install Asphalt Patching
Striping
|
TOTAL CONTRACT
ADDITIONAL WORK ORDERS
Mod PS0001 [Exercise Option 2-replace exterior facade 1
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 [Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 [Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS

bufz

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

b i [ [

Q|GGG

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

b i e [ |

GIG|GG|GG|G

igineering /Design

and Design

Existing Ci

e

GG

Testing & inspections

Special Inspections

G

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout

e e e

GIG|IG|G

N

DIVISION 2 - EXISTING CONDITIONS

>

Demolition & Removals

(work plans)

Asbestos

of door comp:

of misc metals

of roll up doors
of i

of wood items

of asphait

D ion of concrete

Demolition of bathroom

Demolition of Exterior Panels

b e i [ e i | i [ s |

GIGIGR|G|R|G|R|G|R|G|GR

w

DIVISION 3 - CONCRETE

CIP Concrete

(mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

GGG

DIVISION 5 - METALS

Metal Fab, Stairs,Fences and Gates

(show

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install d wall Panels

o

Q|GGG




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

No.

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry
Submittals (material specs)
‘Wood battens (Vertical 12' beams 24" o.c)
Wood sill Piate

DIVISION 7 - THERMAL & MOISTURE PROTECTION
Roof Coatings, ion, Joint Sealants,

(work plan/ product data/shop drawings)
Roof Patching and Sealing
Roof Coating Application
Roof Coating Material
insulation Roof

Funish & Install Gutters and Downspouts

~N

DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

-]

DIVISION 10 - SPECIALTIES
A Metal Storage Shelvit

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION

A Metal Building System, Fabric Structure
(shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System
Submitttals

Fabric Structures

PreFab Metal Building
Office/Telocom Rooms
Pumphouse




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

tes 0 ea and Work Descriptio Quanti ota Qua Co Qua 0s Qua Co
0 ce s completed ous plet erio 0 ts 0 Da Date o Co
ocuremes ota 282.83
12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals 1 Ls
Gas and water tieins 1 Ls
Gas line installations 1 Ls
Water line installations 1 Ls
Cap existing lines 1 Ls
Meter room installation 1 Ls
13 DIVISION 23 - HVAC
A Mechanical Systems
Submittals (Shop Drawing & Product Data) 1 Ls
Demolition & Removals 1 Ls
Furnish and Install Ceiling Fans 1 Ls
Furnish and Install Ceiling Fans Plus 1 Ls
Furnish and Install Exhaust Fans 1 Ls
Furnish and Install indoor Split Units 1 Ls
Furnish and Install Outdoor Split Unit 1 Ls
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 C
14 DIVISION 26 - ELECTRICAL
A Electrical Systems
Submittal 1 Ls
Demolition & Removals 1 Ls
Furnish and install panels feeders and tranfers switches 1 LS
Finish and install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical 1 Ls
Provide Power to Doors 1 Ls
Fire Alarm 1 Ls
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
(work Plan) 1 Ls
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching_ 1 Ls
Striping 1 Ls
0 co
ADDITIONAL WORK ORDERS
0 DDITIO ORK ORDERS
OTAL ADJUSTED CO




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations

Contract No: 47PA032000021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Quantity

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

e e e

GIG|G|G

General Conditions

GC

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

performance & Payment Bond

Insurance

b L [ o o e e

GIG|G|G|G(G|G

Engineering /Design

Engineering and Design

"

Existing C

GG

Testing & Inspections

Spedial Inspections

G

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

[ | [

DIVISION 2 - EXISTING CONDITIONS
ition &

(work plans)

Asbestos

Demolition of door components

D of misc metals

Demolition of roll up doors

D of

Demolition of wood items

Dy of asphalt

D lition of concrete

Demolition of bathroom

Demolition of Exterior Panels

b [ Lo [ | o [ o [ | [

GIG|IG|G(G|IG|G |GG |GG

w

DIVISION 3 - CONCRETE

CIP Concrete

(mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

DIVISION 5 - METALS

Metal Fab, Stairs,Fences and Gates

(show drawings)

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install wall Panels

e |

Previous

Quant
Completed

This Period
Cost
This Period

Completed

To Date
%
To Date

Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

Project Area and Work Description

Quant
o Complet

Remaining
Cost

| 5 [DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES |

_ Submittals (material specs)
| | wood battens (vertical 12' beams 24" 0.c.)

Wood sill Plate 1 | Ls

| 6 [DIVISION7-THERMAL&MOISTUREPROTECTION | | |
S T ————
_ Submittals (work plan/ product data/shop drawings|

_—
[ [Roofcoatingapplication 0000000000000 1 [ 5 |
[ [roofcoatingmateral 0000000000000 1 [ 5 |
[ [mustonpoor ]
| |runish&mnstaliGuttersandbownspowts | 1 | s |
I Y A B
! | |

| 7 |owsions-oeenwes [ | ]

“_

| |sumittas |y s ]

[ Joverheadcoifingooor 1 s}

I T S S S-S
1 s

= Regular Hollow MetalDoOPs

| 8 [owisiono-Fniswes | | ]
IS T A
[ fsbmiws 0000000000000 1 [ i |
| [paintingconcretewall&miscsteel [ 1 | s |
[ [eepandcoatFoor 0000000000000 1 [ 5 |
I Y A B
. _____________________________________________| | |

|9 |DIVISION 10 - SPECIALTIES ]
[ A [metistorsgeshehng [
[ sbiews s

[ [Mewisomgeshewmgeemraan | 3 | s ]
]
[ ||
|10 |DIVISION13-SPECIALCONSTRUCTION [ | ]
S e ——
[ [ubmiat (hoporwingsmndproductoats) | 1 | 5 |
[ [rretbrotedsespudmg e [ 5 ||
[ [mbrcsncweprerbried | | s ]
[ [roboeiversweluiging____——————— [ 3 | s |
[ [Fabipeier rabricstructors | 5| 5]
- ]
| |

-——

e
[ [rabric strucures I T

prefab Metal Building 1 | s
Ofﬁce/TeIocam Rooms \




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021

Schedule of Values

DIVISION 22 - PLUMBING

»

Piping, Hangers, Heat Tracing

Gas and water tie ins

Gas line

Water line

Cap existing lines

Meter room G

ol e [ e |

GGG |GGG

13

DIVISION 23 - HVAC

Mechanical Systems

(Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

o e i o i o i i

GGG |G|G|G|G|R|G

14

DIVISION 26 - ELECTRICAL

Systems

o tion &

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

o b [ [ | [0 |0 |1

GIGIG|IG|IG|G|G(G

15

DIVISION 32 - EXTERIOR IMPROVEMENTS

Asphalt Paving, Pavement Markings

(work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

o [ i e

GIG(G|G

ADDITIONAL WORK ORDERS




Project Name: GSA-USSS Building 185 Renovations

Project: 1120033

Contract No: 47PA032000021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS
Supervision
Sr Project Manager 1 s
Project Manager 1 Ls
Field Engineer 1 LS
Project Administrator 1 LS
I C
GC i 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
performance & Payment Bond 1 Ls
Insurance 1 Ls
Engineering /Design
Engineering and Design 1 LS
Existing C 1 LS
Testing & Inspections
Spedial Inspections 1 LS
CPM Baseline Schedule 1 Ls
Site Specific Health & Safety Plan 1 [3
Quality Control Plan 1 Ls
Closeout Submittals 1 s
DIVISION 2 - EXISTING CONDITIONS
ition &

(work plans) 1 LS
Asbestos 1 Ls
Demolition of door components 1 Ls
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 Ls
Demolition of asphalt 1 LS
Demolition of concrete 1 Ls
Demolition of bathroom 1 Ls
Demolition of Exterior Panels 1 Ls
DIVISION 3 - CONCRETE
CIP Concrete

(mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
concrete footings PEB 1 LS
DIVISION 5 - METALS
Metal Fab, Stairs Fences and Gates

(show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 Ls
Furnish and Install Insulated wall Panels 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021
Schedule of Values

Previous This Period
Project Area and Work Description i i Cost Quant Cost
C i Previous Completed This Period Completed To Date

|5 |DIVISION 6- WOOD, PLASTICS, ANDCOMPOSITES | |
2 [eowhepewy ]
I 1 T
[ [wood battens (vertical sz beamezeoc) ]
[ [woodsitple ]
— ]

! _________________________________|
| 6 [DIVISION 7 - THERMAL & MOISTURE PROTECTION

| A |Roof coatings, Insulation, Joint Sealants, Downspouts

T e ————
[ [roofeatchingandsealing 00000
[ [Roofcosting Applicaton
I L —
[ [mustionpoor ]
I L

7 |owsions-opewwes
% [overhesd coting boors Doors pardware [ |

I

[ ovredcomgooor

[ reparvupgracestopmngooos ]

[ reguarrolowmemiooors ]

—

n—=

[ fobies
[ |Painting Concrete wall & Misc Steel 1 Ls
| |Prep and coat Floor 1 Ls

I
! |
| 9 [DIVISION 10 - SPECIALTIES _=
1

Metal Storage Shelving
[ [submittals 1 Ls
[ |Metal storage shelving 96 in x 48 in 1 | Ls
O OO} |
! | \

10 |owisioni3-spEciALcONsTRuction [ |
A |metal buiding System, Fabric Membrane structre [ ]
[ [ubmittal (shop Drawings and Product0ae) |

| |Prefabricated steel Building 158'7" x 34'-9"
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_
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n DIVISION 21 - FIRE PROTECTION _
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__
I T
[ [Prerabmetalpuiding 0000000000000
| [officertelocomrooms ]
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Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA032000021

Schedule of Values

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Tracing

Gas and water tie ins

Gas line i

Water line installations

Cap existing lines

Meter room installation

o [ [ | [

GIG|G|G|G|G
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DIVISION 23 - HVAC

Mechanical Systems

(Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

b [ [ e o e o [0 e

GIGIG|G|G|G|G|G|G
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DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

o [ [ | [ | |

GIG|G|G|G|G|G|G

DIVISION 32 - EXTERIOR IMPROVEMENTS

> |G

Asphalt Paving, Pavement Markings

(work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

b e i e

GGG |G

ADDITIONAL WORK ORDERS




2/11/22, 2:36 PM GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - February Pay Application

A Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
GSA
#47PA0320C0021 - USSS B185 Reno - February Pay Application
2 messages
Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Feb 11, 2022 at 2:22 PM

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Johnson -
PCBAA <heidi.johnson@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

February - GSA Form 184 - USSS B185 Reno.pdf
=

626K

February - GSA Form 184B - USSS B185 Reno.pdf
=

74K

February - GSA Form 2419 - USSS B185 Reno.pdf
=

186K
'E February - SOVs - USSS B185 Reno.pdf

143K

Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Feb 11, 2022 at 2:28 PM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>

Concur. Signed and attached. Thank you.

JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U. S. GENERAL SERVICES ADMINISTRATION

H(M) / 303.236.2950 (W)
Julie.milner@gsa.gov

[Quoted text hidden]

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar1031339306081186705&simpl=msg-a%3Ar267360081... 1/2



2/11/22, 2:36 PM GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - February Pay Application
4 attachments

b February - GSA Form 184B - USSS B185 Reno.pdf
74K

b February - GSA Form 2419 - USSS B185 Reno.pdf
186K

b February - SOVs - USSS B185 Reno.pdf
143K

b February - GSA Form 184 - USSS B185 Reno.pdf
692K

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar1031339306081186705&simpl=msg-a%3Ar267360081... 2/2



5/10/2021 GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - April Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - April Pay Application

Julie Milner - PCBA <julie.milner@gsa.gov> Fri, May 7, 2021 at 4:45 PM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you! Y'all have a great weekend.
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

4 attachments

-@ April - Form 184 - USSS B185 Reno.pdf
626K

-@ April - Form 184B - USSS B185 Reno.pdf
69K

-@ April - Form 2419 - USSS B185 Reno.pdf
186K

-@ April - SOV - USSS B185 Reno.pdf
143K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permmsgid=msg-f%3A16991414187842725588&simpl=msg-f%3A16991414187... 11



4/5/2021 GSA gov Mail - 47PA0320C0021 - USSS Building 185 Reno - Pay Application 07

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS Building 185 Reno - Pay Application 07

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Mon, Apr 5, 2021 at 9:45 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer -
PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

Attached are the pay application docs for the subject project. | have reviewed and concur with the amount submitted and
recommend approval. Could you please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

-E 2021 04 05 PBS - Form GSA184-16 Const Progress Report 07.pdf
626K

gl 2021 04 05 PBS - GSA Form 184B.pdf
66K

-E Building 185 Payment Application 7 - SOVs .pdf
549K

gl 2021 04 05 PBS - GSA Form 2419 - 07.pdf
186K

Julie Milner - PCBA <julie.milner@gsa.gov> Mon, Apr 5, 2021 at 9:48 AM
To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.schneider@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar23962703506 18310036 &simpl=msg-a%3Ar758083787... 1/1
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1/25/22, 12:46 PM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - January Pay App - MFS

/\ Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
GSA
47PA0320C0021 - USSS B185 Reno - January Pay App - MFS
3 messages
Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Wed, Jan 19, 2022 at 12:06 PM

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you please review and if you concur, reply to
this email.

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

'E January - GSA Form 184 - USSS B185 Reno.pdf
626K

'E January - GSA Form 184B - USSS B185 Reno.pdf
74K

'E January - GSA Form 2419 - USSS B185 Reno.pdf
189K

'E January - SOVs - USSS B185 Reno.pdf
143K

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Tue, Jan 25, 2022 at 7:47 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>

[Quoted text hidden]

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-6625411627399884352&simpl=msg-a%3Ar6288564220965488103&simpl=msg-a%3Ar-4448398435294 ... 1/2



1/25/22, 12:46 PM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - January Pay App - MFS

4 attachments

) January - GSA Form 184 - USSS B185 Reno.pdf
626K

) January - GSA Form 184B - USSS B185 Reno.pdf
74K

) January - GSA Form 2419 - USSS B185 Reno.pdf
189K

) January - SOVs - USSS B185 Reno.pdf
143K

Julie Milner - PCBA <julie.milner@gsa.gov> Tue, Jan 25, 2022 at 12:33 PM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Concur. Signed and attached.

JULIE MILNER

DIRECTOR

SPECIAL PROGRAMS DIVISION

U. S. GENERAL SERVICES ADMINISTRATION
(M) / 303.236.2950 (W)

julie.milner@gsa.gov

[Quoted text hidden]

4 attachments

-E January - GSA Form 184B - USSS B185 Reno.pdf
74K

-E January - GSA Form 2419 - USSS B185 Reno.pdf
189K

-E January - SOVs - USSS B185 Reno.pdf
143K

-E January - GSA Form 184 - USSS B185 Reno.pdf
692K

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-6625411627399884352&simpl=msg-a%3Ar6288564220965488103&simpl=msg-a%3Ar-4448398435294 ...  2/2



PAGE 1 OF 2

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER DATE

01/13/2022

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT

THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 05/02/2022 0.83 .82
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES [ ] no

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)

PAGES



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE

OF PAGES

REPORT NUMBER
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

CONTRACT NUMBER

016

DATE
01/13/2022

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

PS0005

PS0006

TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(3) VALUE OF WORK COMPLETED VALUE OF

PREVIOUS VALUE
(Dollars Only)

CURRENT VALUE|  MATERIALS
(Dollars Only) (Dollars Only)

TOTAL VALUE OF
COMPLETED WORK

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

. Digitally signed by Amad Ellahi 01/13/2022
Amad EI Ia h I Date: 2022.01.14 16:27:53 -05'00'

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16

Previous This Period To Date
Item Project Area and Work Description Quantity Unit Total Quant Cost Quant Cost Quant %
No. i i i i
1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 |DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period To Date Remaining

Project Area and Work Description Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining

DIVISION 5 - METALS
Metal Fab, Stairs,Fences and Gates

>:-_§§

Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12° beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Dow: uts
Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

o

~

DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES

A |Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelvin,

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033

Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 13 - SPECIAL CONSTRUCTION

Project Name: GSA-USSS Building 185 Renovations

Quantity

Period: December, 2021 Payment # 16
Previous This Period To Date
Cost Cost Quant % Cost
Previous This Period  Completed To Date To Date

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

N

il DIVISION 21 - FIRE PROTECTION

A Dry-Pipe Sprinkler System
Submitttals 1
Fabric Structures 1
PreFab Metal Building 1
Office/Telocom Rooms 1
Pumphouse 1

12 DIVISION 22 - PLUMBING

A Piping, Hangers, Heat Tracing

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

NEEEEE

13 DIVISION 23 - HVAC

A Mechanical Systems
Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period To Date
Quantity Cost Cost Quant % Cost
Previous This Period  Completed To Date To Date

Project Area and Work Description

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1

TOTAL ADDITIONAL WORK ORDERS



8/9/2021

GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - July Pay app

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

#47PA0320C0021 - USSS B185 Reno - July Pay app

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Sun, Aug 8, 2021 at 5:45 PM

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you please review and if you concur, reply to

this email?
Thank you.

Chuck Johnson

Program Manager/Sr. Estimator
MIRACORRP in Support of:

General Services Administration, Special Programs Division

1 Denver Federal Center
Bldg. 41

Denver, CO 80225-0546
charlesm.johnson@gsa.gov
Phone: (720) 822-3398

4 attachments

o July - GSA 184 - USSS B185 Reno.pdf
626K

o July - GSA 184B - USSS B185 Reno.pdf
223K

o July - GSA 2419 - USSS B185 Reno.pdf

166K

o July - GSA SOVs - USSS B185 Reno.pdf

143K

Julie Milner - PCBA <julie.milner@gsa.gov>

Mon, Aug 9, 2021 at 9:36 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar7948137269308133131&simpl=msg-a%3Ar1862601273066381630&simpl=msg-f%3A1707630582506562... 1/2



8/9/2021

Concur. Thank you!

Heidi/Shirley, am I supposed to sign the 184? :0)
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: 720.560.2727

[Quoted text hidden]

GSA gov Mail - #47PA0320C0021 - USSS B185 Reno - July Pay app

4 attachments

N July - GSA 184 - USSS B185 Reno.pdf
626K

N July - GSA 184B - USSS B185 Reno.pdf
223K

N July - GSA 2419 - USSS B185 Reno.pdf
166K

N July - GSA SOVs - USSS B185 Reno.pdf
143K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar7948137269308133131&simpl=msg-a%3Ar186260127 30663816 30&simpl=msg-f%3A1707630582506562. ..

212



PAGE

1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
011

DATE
08/06/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

Line 12 divided by Line 4)

(Sum of Line 5 and Line 6 and

NORMAL TO DATE

08/28/2021 02/24/2021 11/01/2021 0.69 V4
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES

[] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

DATE

WORK ACCEPTED BY

PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

DATE

APPROVED BY

NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 011 08/06/2021
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (8) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (2) (b) 4 (%)

PO0001
PS0004

GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

Amad Ellahi

Digitally signed by Amad Ellahi
Date: 2021.08.06 14:34:24 -04'00'

9. DATE
8/6/2021

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Previous This Period To Date
Project Area and Work Description Quantity Unit Total Quant Cost Quant Cost Quant %

Price Price Completed Previous Completed This Period Completed  To Date
DIVISION 1 - GENERAL REQUIREMENTS —_—_—_—_
Supervision

Sr Project Manager

>u§§

Project Manager

Field Engineer

Project Administrator

B General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

|Engineering /Design

i ing and Design

Existing Conditions Assessment 1

D Testing & Inspections

Special Inspections 1

NS

o] =

-

CPM Baseline Schedule

Site Specific Health & Safety Plan
Quality Control Plan

Closeout Submittals

o s e

DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals
Submitals (work plans)
Asbestos abatement
Demolition of door components
Demolition of misc metals
Demolition of roll up doors
Demolition of insulation
Demolition of wood items
Demolition of asphalt
Demolition of concrete
Demolition of bathroom

N

o e s s e | e s [ |

w

DIVISION 3 - CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1

4 DIVISION 5 - METALS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 |53
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1 5
'Wood battens (Vertical 12' beams 24" o.c.) 1 s
Wood Sill Plate 1 LS

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION

A Roof Coatings, Joint
Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 - FINISHES

A Painting
Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 - SPECIALTIES

A Metal Storage Shelving
Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10  [DIVISION 13 - SPECIAL CONSTRUCTION

A |Metal Building System, Fabric Membrane Structure

o Dat



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Previous This Period To Date Remaining
Project Area and Work Description Quantity Total Quant Cost Quant Cost Quant % Quant Cost
P Completed Previous Completed This Period Completed  To Date o Complet Remaining

Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"
Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures
PreFab Metal Building
Office/Telocom Rooms
Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: July, 2021 Payment # 11
Previous This Period To Date Remaining
Project Area and Work Description Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date o Complet Remaining
Provide Power to Doors
Fire Alarm

DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




719/22,10:14 AM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - July Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - July Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm johnson@gsa gov> Mon, Jul 18, 2022 at 11:27 AM
To: Julie Milner - PCBG <julie milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa gov>

Hi Julie,
I have reviewed the attached pay application and concur with he amount submitted and recommend approval. Could you please review and if you concur, reply to this email?
Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm johnson@gsa gov

Phone: (720) 822-3398

5 attachments

@ July 2022 - Form 184 - USSS B185 Reno.pdf

626K
@ July 2022 - SOVs - USSS B185 Reno.pdf
142K
-B July 2022 - Invoice - USSS B185 Reno.pdf
17K
f July 2022 - Form 184B - USSS B185 Reno.pdf
76K
ﬂ July 2022 - Form 2419 - USSS B185 Reno.pdf
140K
Julie Milner - PCBA <julie. milner@gsa gov> Mon, Jul 18, 2022 at 3:51 PM

To: Charles Johnson - 8P2PQ-C <charlesm.johnson@gsa.gov>
Cc: Shirley Rohmer <shirley.rohmer@gsa.gov>

Concur. Thank you.

‘ JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U.S. GENERAL SERVICES ADMINISTRATION

(M) / 303.236.2950(W)
Julie.milner@gsa.gov

Begin forwarded message:

From: Charles Johnson - PCBAB-C <charlesm_johnson@gsa.gov>

Date: July 18, 2022 at 11:27:25 AM MDT

To: Julie Milner - PCBG <julie.milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>
Subject: 47PA0320C0021 - USSS B185 Reno - July Pay Application

[Quoted text hidden]

5 attachments

-@ July 2022 - Form 184 - USSS B185 Reno.pdf
626K

N July 2022 - SOVs - USSS B185 Reno.pdf
142K

@ July 2022 - Invoice - USSS B185 Reno.pdf
17K

a July 2022 - Form 184B - USSS B185 Reno.pdf
76K

9 July 2022 - Form 2419 - USSS B185 Reno.pdf
140K

https://mail.google.com/mail/u/0/?ik=ae2d4 3412f&view=pt&search=all&permthid=thread-a%3Ar-646023356799094 3547 &simpl=msg-a%3Ar-84521571... 1/1



PAGE 1 OF 2

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
022

DATE
07/12/2022

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT

THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 07/29/2022 0.99 .99
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES [ ] no

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)

PAGES



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
022

DATE
07/12/2022

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

PS0005

PS0006

PS0008

TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED VALUE OF

PREVIOUS VALUE
(Dollars Only)

(a)

CURRENT VALUE|  MATERIALS
(Dollars Only) (Dollars Only)

(b)

(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Tracy Troncosa-Maes

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

_ T
RTIFYING OFFICER

Caitlin Munson / Assistant Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



MFS Construction, LLC
2780 Hamilton Blvd.
South Plainfield, NJ 07080

Bill To: July 11, 2022
General Services Administration (GSA) Invoice No:
819 Taylor Street

12th Floor P.O. No.:
12B-377 Terms:

Fort Worth, TX 76102

Project 1120033.000 GSA Building 185 Repair and Renovations
Services from June 1, 2022 fo June 30, 2022

Invoice

1120033.000 - 22

Net 30

Direct Labor

Task Field Office Management
Project Cost

Billing Phase
Division 1
Division 10
Division 26
Mod PS0006

Mod PS0008
Total Fee

Total Fee

Total this Invoice

Phone # (908) 922-4622 Fax # (866) 517-7413 mfs@mfsengineers.com

Current Billing




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Quantity

Supervision

Sr Project Manager

E’rojec( Manager

Field Engineer

Project Administrator

= G

131313 12

C

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

F’eﬁormance & Payment Bond

Insurance

S G G G G )

13 17313 I 1 3

Engineering /Design

Engineering and Design

Existing Conditions Assessment

e

17

Testing & Inspections

Special Inspections

A

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

= G G G

o|&6|5|6

DIVISION 2 - EXISTING CONDITIONS

Demolition & Removals

Submitals (work plans)

[Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

S B G e G ) R e e

1A 17 1 1 1 1 kL 1

DIVISION 3 - CONCRETE

CIP Concrete

(mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

o|G|6

Payment # 22
To Date
Quant %
Completed To Date

Cost
To Date

Remaining
Quant Cost
To Complete  Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 22

This Period To Date Remaining
Item Project Area and Work Description i i Quant Cost Quant % Cost Quant Cost
L i Previous Completed This Period Completed To Date To Date To Complete  Remaining

No.
4 DIVISION 5 - METALS
A IMetaI Fab, § nces and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

(%)

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, ion, Joint D
Eubmittals (work plan/ product data/shop drawings)

Roof Patching and Sealing
Roof Coating Application
Roof Coating Material
Insulation Roof

DIVISION 8 - OPENINGS
A [Overhead Coiling Doors, Doors,

~

Overhead Coiling Door
Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2022 Payment # 22
Previous This Period To Date Remaining
Project Area and Work Description i i Total Quant Cost Quant Cost Quant % Cost Quant Cost
Price Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining
I I S S S S S R

DIVISION 13 - SPECIAL CONSTRUCTION

stem, Fabric Membrane Structure

Prefabricated Steel Building 158'-7" x 34'-9"
Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

|Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines
Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems

(Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans

[Furnish and Install Indoor Spiit Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters

7] 17 i | ey 1 e 1

Funish and Install Louvers

14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: June, 2022 Payment # 22

Previous i To Date

Project Area and Work Description Quantity Quant Cost Quant

ete evio plete
Finish and Install Lighting Fixtures and Controls
Outlets and Receptacles
Provide Power to Mechanical Equipment LS
Provide Power to Doors LS
Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS
Mod PS0008 |Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ISTED CONTRACT




71712021 GSA _gov Mail - 47PA0320C0021 - USSS B185 Reno - June Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - June Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Wed, Jul 7, 2021 at 2:04 PM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-
C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments
-E June - GSA Form 184 - USSS B185 Reno.pdf
127K
-E June - GSA Form 184B - USSS B185 Reno.pdf
68K
-E June - GSA Form 2419 - USSS B185 Reno.pdf
186K
-E June - SOVs - USSS B185 Reno.pdf
142K
Julie Milner - PCBA <julie.milner@gsa.gov> Wed, Jul 7, 2021 at 2:25 PM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

| 4 attachments

@ June - GSA Form 184 - USSS B185 Reno.pdf
127K

@ June - GSA Form 184B - USSS B185 Reno.pdf
68K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar9127070064353090752&simpl=msg-a%3Ar-78041068...  1/2



71712021 GSA _gov Mail - 47PA0320C0021 - USSS B185 Reno - June Pay Application

@ June - GSA Form 2419 - USSS B185 Reno.pdf
186K

@ June - SOVs - USSS B185 Reno.pdf
142K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar9127070064353090752&simpl=msg-a%3Ar-78041068...  2/2
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1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
010

DATE
07/06/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

Line 12 divided by Line 4)

(Sum of Line 5 and Line 6 and

NORMAL TO DATE

08/28/2021 02/24/2021 11/01/2021 0.62 .6
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] no YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES

[] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

DATE

WORK ACCEPTED BY

PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

DATE

APPROVED BY

NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
010

DATE
07/06/2021

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

TOTAL VALUE OF
MODIFICATION
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED

VALUE OF

PREVIOUS VALUE | CURRENT VALUE MATERIALS

(Dollars Only) (Dollars Only)

(a) (b)

(Dollars Only)
(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

Amad E”ahl Digitally signed by Amad Ellahi . 7/6/21

Date: 2021.07.06 14:48:02 -04'00

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date
Item Project Area and Work Description Quantity Unit Quant Cost Quant Cost Quant % Cost
No. Completec Previous Completed This Period Completec To Date To Date o Complet Remaining
1 DIVISION 1 - GENERAL REQUIREMENTS
Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B T Conditi
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
G Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A D: ition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS
) ) I
4 DIVISION 5 - METALS
A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period Remaining

Project Area and Work Description i Quant

Metal Stairs & Railings
Metal Fences and Gates

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

o

DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, ion, Joint D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

) ) I
7 DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

Y/ /7
8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

o

DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10 DIVISION 13 - SPECIAL CONSTRUCTION
A Metal Building System, Fabric Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Cost
Completec Previous Completed This Period Completec To Date To Date o Complet Remaining

Fab/Deliver Steel Building
Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION

A Dry-Pipe Sprinkler System
Submitttals

Fabric Structures

PreFab Metal Building
Office/Telocom Rooms
Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 10

This Period To Date Remaining
Project Area and Work Description Quant Cost Quant % Cost Quant Cost

Completed This Period Completes To Date To Date o Complet Remaining
s e ——— . . ———————

DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan)

Funish & Install Asphalt for PEB
[Funish & Install Asphalt Patching
Striping

TOTAL CO!

ADDITIONAL WORK ORDERS
—_—

Mod PS0001 |Exercise Option 2-replace exterior facade

Mod PS0004 |Electrical changes per revised drawings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and additional interior asphalt

Provide fire pump flow testing

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




6/9/22, 10:55 AM GSA.gov Mail - 47PA0320C0021 - USSS B185 Reno - June Pay App

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - June Pay App

2 messages

Charles Johnson - PCBAB-C <charlesm johnson@gsa gov> Thu, Jun 9, 2022 at 9:00 AM
To: Julie Milner - PCBG <julie milner@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa gov>

Hi Julie,

I have reviewed the attached pay application forms and concur with the amount submitted and recommend approval. Could you please review and if you concur, reply to this
email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm johnson@gsa gov

Phone: (720) 822-3398

5 attachments

'E June 2022 - Form 184 - USSS B185 Reno.pdf

626K
-E June 2022 - Form 184B - USSS B185 Reno.pdf
77K
@ June 2022 - Form 2419 - USSS B185 Reno.pdf
197K
-@ June 2022 - Invoice - USSS B185 Reno.pdf
118K
-B June 2022 - SOVs - USSS B185 Reno.pdf
142K
Julie Milner - PCBA <julie. milner@gsa gov> Thu, Jun 9, 2022 at 10:38 AM

To: Charles Johnson - PCBAB-C <charlesm_johnson@gsa.gov>
Cc: Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. 184 signed and attached. Thank you!

GSA ‘ JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U. S. GENERAL SERVICES ADMINISTRATION

(M) / 303.236.2950 (W)
Julie.milner@gsa.gov

[Quoted text hidden]

5 attachments

June 2022 - Form 184B - USSS B185 Reno.pdf
77K

@ June 2022 - Form 2419 - USSS B185 Reno.pdf
197K

-B June 2022 - Invoice - USSS B185 Reno.pdf
118K

@ June 2022 - SOVs - USSS B185 Reno.pdf
142K

a June 2022 - Form 184 - USSS B185 Reno.pdf
692K

https://mail.google.com/mail/u/0/?ik=ae2d4 3412f&view=pt&search=all&permthid=thread-a%3Ar-2055687881707583780&simpl=msg-a%3Ar-50291707... 1/



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE

CONSTRUCTION PROGRESS REPORT 021 06/08/2022
LocATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

— . . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 07/29/2022 0.99 97
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER
021

DATE
06/08/2022

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

MODIFICATION
(Dollars Only)
(1) (2)
PO0001
PS0004
PS0005
PS0006
PS0008

(3) VALUE OF WORK COMPLETED VALUE OF

PREVIOUS VALUE
(Dollars Only)

(a)

CURRENT VALUE|  MATERIALS
(Dollars Only) (Dollars Only)

(b)

(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Tracy Troncosa-Maes

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. 9. DATE
06/08/2022

E. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Caitlin Munson / Assistant Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



MFS Construction, LLC
2780 Hamilton Blvd.
South Plainfield, NJ 07080

Bill To: June 7, 2022
General Services Administration (GSA) Invoice No:
819 Taylor Street

12th Floor P.O. No.:
12B-377 Terms:

Fort Worth, TX 76102

Project 1120033.000 GSA Building 185 Repair and Renovations
Services from May 1, 2022 fo May 31, 2022

Invoice

1120033.000 - 21

Net 30

Direct Labor

Task Field Office Management
Project Cost

Billing Phase
Division 1
Division 8
Division 10
Division 26
Mod PS0008

Total Fee

Total Fee

Total this Invoice

Phone # (908) 922-4622 Fax # (866) 517-7413 mfs@mfsengineers.com

Current Billing




1

Project: 1120033

Project Name: GSA-USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

o e o

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

o G Y e Y )

G|G|G|G|G|G|G

Engineering /Design

anineering and Design
Existing Conditions Assessment

G|

Testing & Inspections

Special Inspections

n

Sub T

(CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

o e G

L|G|G|G

DIVISION 2 - EXISTING CONDITIONS

Dx I & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

o s o s o s | |

G|G|G|G|G |G| G| G| GG

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

G|G| G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

DIVISION 5 - METALS

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

G|G| G

w

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

GGG

o

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, ; Joint ; D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

i O O G

G|G|G|G|G

~N

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

o G O

G|G|G|G

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

G|G|G

o

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




10

Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

o G e e

G|G|G|G|G

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

o B Y G

G|G|G|G|G

12

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Trading

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

o e e e e

GGG GGG

13

DIVISION 23 - HVAC

Mechanical Systems

Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

S e G e S e e S

7Y 17 i 1 i I i I

14

DIVISION 26 - ELECTRICAL

A

|Electrical Systems

[Submittal




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date
Quantity Quant

Project Area and Work Description

Demolition & Removals 1
Furnish and install panels feeders and tranfers switches 1
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 |Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS
Mod PS0008 | Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

ISTED CONTRACT

TOTAL Al




3/10/22, 9:07 AM GSA .gov Mail - 47PA0320C0021 - USSS B185 Reno - March Pay Application

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - March Pay Application

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Wed, Mar 9, 2022 at 1:56 PM
To: Julie Milner - PCBG <julie.milner@gsa.gov>, Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-
C <shirley.rohmer@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

5 attachments
-E March 2022 - Form 184 - USSS B185 Reno.pdf

626K
-E March 2022 - Form 184B - USSS B185 Reno.pdf
74K
-E March 2022 - Form 2419 - USSS B185 Reno.pdf
186K
-E March 2022 - SOVs - USSS B185 Reno.pdf
143K
-E March 2022 - Progress Photos - USSS B185 Reno.pdf
8120K
Julie Milner - PCBA <julie.milner@gsa.gov> Thu, Mar 10, 2022 at 7:54 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Signed and attached. Thank you!

PS I like the pictures.

JULIE MILNER

DIRECTOR
SPECIAL PROGRAMS DIVISION
U. S. GENERAL SERVICES ADMINISTRATION

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar6780652884003198862&simpl=msg-a%3Ar-90482677... 1/2



3/10/22, 9:07 AM GSA _gov Mail - 47PA0320C0021 - USSS B185 Reno - March Pay Application

H(M) / 303.236.2950 (W)
Julie.milner@gsa.gov

[Quoted text hidden]

5 attachments

March 2022 - Form 184B - USSS B185 Reno.pdf
P

74K

March 2022 - Form 2419 - USSS B185 Reno.pdf
P

186K

March 2022 - SOVs - USSS B185 Reno.pdf
P

143K

March 2022 - Progress Photos - USSS B185 Reno.pdf
P

8120K

March 2022 - Form 184 - USSS B185 Reno.pdf
P

692K

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar6780652884003198862&simpl=msg-a%3Ar-90482677... 2/2



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE

CONSTRUCTION PROGRESS REPORT 018 03/09/2022
LocATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

— . . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 05/02/2022 0.97 .92
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES
REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 018 03/09/2022
CONTRACT NUMBER | TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (8) VALUE OF WORK COMPLETED |  VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (a) (b) (4) (%)

PO0001
PS0004
PS0005
PS0006

GENERAL SERVICES ADMINISTRATION GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) ) _ 9. DATE
Amad Ellahi P A
03/09/2022

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



|
Project: USSS Building 185 Repair & Renovation

Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos — Payment Application 18

Progress Photos — March 7t", 2022 Page 1 of 6



Progress Photos — March 7t", 2022 Page 2 of 6




Progress Photos — March 7t", 2022 Page 3 of 6




Progress Photos — March 7t", 2022 Page 4 of 6
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1

Project: 1120033

Project Name: GSA-USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

o e o

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

o G Y e Y )

G|G|G|G|G|G|G

Engineering /Design

}Engineering and Design
Existing Conditions Assessment

G|

Testing & Inspections

Special Inspections

n

Submittals

(CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

o e G

L|G|G|G

DIVISION 2 - EXISTING CONDITIONS

Dx I & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

o e Y Y S S S ) e

G|G|G|G|G |G| G| G| GG

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

G|G| G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 5 - METALS

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

w

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

o

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, I Joint Seal; D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

~N

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

F?egular Hollow Metal Doors

DIVISION 9 - FINISHES

Painting

Submittals

'E’ainling Concrete Wall & Misc Steel

Prep and Coat Floor

o

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

Period: February, 2022 Payment # 18
Previous This Period To Date Remaining
Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
Price Price Completed Previous Completed ThisPeriod Completed To Date To Date To Complete  Remaining
I R S R S N R R R S E——



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

|Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Trading

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13

DIVISION 23 - HVAC

A Mechanical Systems
Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

7Y 17 i 1 i I i I

14

DIVISION 26 - ELECTRICAL

A

|Electrical Systems

[Submittal

Unit
Price
Procurement SubTotal

$

Period: February, 2022 Payment # 18

Previous This Period To Date Remaining
Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining
$ 2,964.93 $ 1,906.03 $ 4,870.96 $ 5,718.09
| I N N S S R




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: February, 2022 Payment # 18
Previous This Period To Date Remaining
Quantity Quant Cost Quant Cost Quant % Cost Quant Cost

Project Area and Work Description

Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining
Demolition & Removals 1
Furnish and install panels feeders and tranfers switches 1
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1

TOTAL ADDITIONAL WORK ORDERS

TOTAL ISTED CONTRACT




6/4/2021 GSA gov Mail - 47PA0320C0021 - May Pay Application - USSS B185 Reno - MFS

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
47PA0320C0021 - May Pay Application - USSS B185 Reno - MFS
Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Jun 4, 2021 at 8:05 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
Cc: Heidi Johnson - PCBAA <heidi.johnson@gsa.gov>, Shirley Rohmer - PCBG-C <shirley.rohmer@gsa.gov>

Concur. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

4 attachments

@ May - GSA Form 184 - USSS B185 Reno.pdf
127K

@ May - GSA Form 184B - USSS B185 Reno.pdf
118K

@ May - GSA Form 2419 - USSS B185 Reno.pdf
186K

@ May - SOVs - USSS B185 Reno.pdf
142K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permmsgid=msg-f%3A1701645413258269745&simpl=msg-f%3A17016454132... 11



PAGE 1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
009

DATE
06/03/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT

THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 11/01/2021 0.46 5
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] no YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES [ ] no

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 009 06/03/2021
CONTRACT NUMBER [ TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3 VALUE OF WORK COMPLETED | VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) 2 ) b 4 5
PO0001
PS0004

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

. Digitally signed by Amad Ellahi
Am ad EI |a h I Date: 2021.06.03 10:04:51 -04'00' 6/3/21

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Quantity

Unit

>»$§

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

)=

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

wlalele]e]e]-

G|G|G|G|G|G|6

Engineering /Design

Engineering and Design

Existing Conditions Assessment

G|G

Testing & Inspections

Special Inspections

G

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

rlele]=

G|G|G| G

DIVISION 2 - EXISTING CONDITIONS

Demolition & Removals

(work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

Demolition of Exterior Panels

mlrlelele]ee]e] =]

G|G|G|G|G|G|G|G|G|G|G

w

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 788

Concrete footings PEB

G|G|G

DIVISION 5 - METALS

>

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Period: May, 2021
Previous

Unit Total Quant Cost
Price Price Completed Previous
I R —

Quant
Completed
|

Payment# 9
This Period To Date
Cost Quant %
This Period Completed To Date
I




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Metal Stairs & Railings

Metal Fences and Gates

Furnish and Install Insulated Wall Panels

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, I Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

Funish & Install Gutters and Downspouts

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Period: May, 2021

Quant
leted

Previous
Cost
Previous

This Period
Cost
This Period

Payment # 9

To Date

Quant %

Comp

leted To Date

Quant

o Comp

let

Remaining
Cost
Remain




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2021 Payment # 9

Previous This Period To Date Remaining
Project Area and Work Description Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date o Complet: Remaining

Fabric Structure Pre-Fabricated
Fab/Deliver Steel Building
Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION

A Dry-Pipe Sprinkler System
Submitttals

Fabric Structures

PreFab Metal Building
Office/Telocom Rooms
Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A hanical Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

I ) ) B
14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches
Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 9
Previous This Period To Date
Quant Cost Quant %
Completed Previous Completed This Period Completed To Date
e S S — | — | —

Project Area and Work Description

DIVISION 32 - EXTERIOR IMPROVEMENTS
A [Asphalt Paving,
Submittals (work Plan)

Funish & Install Asphalt for PEB
Funish & Install Asphalt Patching
Striping

e
TOTAL CONTRACT

ADDITIONAL WORK ORDERS
Electrical changes per revised drawings 9/14/2020
Change metal panel gauge thickness to 22 GA
Repair concrete at Bays 7 & 8 and i interior asphalt
Provide fire pump flow testing

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

| | |
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12/15/21, 2:16 PM

GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - November Pay App

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - November Pay App

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>
To: Julie Milner - PCBG <julie.milner@gsa.gov>

Julie,

Wed, Dec 15, 2021 at 12:20 PM

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you

please review and if you concur, reply to this email?
Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

-E November - GSA Form 184B - USSS B185 Reno.pdf
73K

-E November - SOVs - USSS B185 Reno.pdf
142K

-E November - GSA Form 2419 - USSS B185 Reno.pdf
190K

-E November - GSA Form 184 - USSS B185 Reno.pdf
626K

Julie Milner - PCBA <julie.milner@gsa.gov>

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Concur. Thank you. Signed and attached.

JULIE MILNER

DIRECTOR

SPECIAL PROGRAMS DIVISION

U. S. GENERAL SERVICES ADMINISTRATION
720.560.2727 (M) / 303.236.2950 (W)
julie.milner@gsa.gov

[Quoted text hidden]

4 attachments

Wed, Dec 15, 2021 at 1:27 PM

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar8954572394521882893&simpl=msg-a%3Ar-31202718... 1/2



12/15/21, 2:16 PM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - November Pay App

) November - GSA Form 184B - USSS B185 Reno.pdf
73K

-@ November - SOVs - USSS B185 Reno.pdf
142K

-@ November - GSA Form 2419 - USSS B185 Reno.pdf
190K

-@ November - GSA Form 184 - USSS B185 Reno.pdf
685K

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar8954572394521882893&simpl=msg-a%3Ar-31202718... 22



PAGE 1 OF 2 PAGES

REPORT NUMBER DATE

CONSTRUCTION PROGRESS REPORT 015 12/08/2021
LOCATION 188 King Street, Brooklyn, NY 11231 CONTRACTOR

— . . MFS Construction, LLC
TITLE USSS Building 185 Repair & Renovations 2780 Hamilton Blvd. South Plainfield, NJ 07080

CONTRACT NUMBER 47PA0320C0021 | TASK ORDER NUMBER
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT REVISED CONTRACT THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 05/02/2022 0.81 .80
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES
REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 015 12/08/2021
CONTRACT NUMBER [ TASK ORDER NUMBER
MODIFICATION NUMBER TOTAL VALUE OF | (3 VALUE OF WORK COMPLETED | VALUE OF TOTAL VALUE OF
MODIFICATION PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)
(1) (2) (2) (b) (4) (5)

PO0001

PS0004

PS0005

PS0006

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)

. Digitally signed by Amad Ellahi
Am ad E I | a h [ Date: 2021.12.08 09:46:03 -05'00"

9. DATE
12/08/2021

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Remaining
Project Area and Work Description Quantity i Quant
= To Complete

1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
'Fneld Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C [Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D [Testing & Inspections
Special Inspections 1 LS
E Submittals
[CPM Baseline Schedule 1
Site Specific Health & Safety Plan 1
[Quality Control Plan 1
Closeout Submittals 1
2 DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 5 - METALS

[Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

[Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12° beams 24" o.c.)

(Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

[Roof Coatings, ion, Joint Seal: D:

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

DIVISION 8 - OPENINGS

lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(UEmdes to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

|Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

[Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Remaining

Project Area and Work Description i it Quant Cost
i To Complete Remaining

10  [DIVISION 13 - SPECIAL CONSTRUCTION I E—

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A [Mech: | Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Quantity Quant Cost Quant Cost Quant % Cost Quant Cost

Project Area and Work Description

Completed Previous Completed  This Period Completed To Date To Date To Complete Remaining
Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS
TOTAL ADJUSTED CONTRACT




11/8/21, 8:21 AM GSA _gov Mail - 47PA0320C0021 - USSS B185 Reno - October Pay App - MFS

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - October Pay App - MFS

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Nov 5, 2021 at 10:31 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments

-E October - GSA Form 184 - USSS B185 Reno.pdf
626K
-E October - GSA Form 184B - USSS B185 Reno.pdf
73K
-E October - GSA Form 2419 - USSS B185 Reno.pdf
190K
-E October - SOVs - B185 Reno.pdf
142K
Julie Milner - PCBA <julie.milner@gsa.gov> Fri, Nov 5, 2021 at 1:55 PM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Concur. Signed and attached.

JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction
Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: _

[Quoted text hidden]

4 attachments

@ October - GSA Form 184B - USSS B185 Reno.pdf
73K

@ October - GSA Form 2419 - USSS B185 Reno.pdf
190K

¥ October - SOVs - B185 Reno.pdf

https://mail.google.com/mail/u/0/? k=ae2d4 34 12f&view=pt&search=all&permthid=thread-a%3Ar-2114165010915019446&simpl=msg-a%3Ar44827884... 1/2



11/8/21, 8:21 AM GSA.gov Mail - 47PA0320C0021 - USSS B185 Reno - October Pay App - MFS
142K

b October - GSA Form 184 - USSS B185 Reno.pdf
685K

https://mail.google.com/mail/u/0/? k=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar-2114165010915019446&simpl=msg-a%3Ar44827884...  2/2



PAGE

1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
014

DATE
11/05/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL

ACTUAL SUBSTANTIAL INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

NORMAL TO DATE

(Sum of Line 5 and Line 6 and
Line 12 divided by Line 4)

08/28/2021 02/24/2021 05/02/2022 0.78 .78
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS
SATISFACTORY SATISFACTORY
YES [] No YES [] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

WORK ACCEPTED BY

DATE PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

APPROVED BY

DATE NAME/TITLE DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK
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OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

CONTRACT NUMBER

REPORT NUMBER
014

DATE
11/05/2021

| TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

PO0001

PS0004

PS0005

PS0006

TOTAL VALUE OF

MODIFICATION
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED VALUE OF

(a) (b)

PREVIOUS VALUE | CURRENT VALUE MATERIALS
(Dollars Only) (Dollars Only) (Dollars Only)

(4)

TOTAL VALUE OF
COMPLETED WORK

(5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 9/30/2022

1. PROJECT NAME

GSA - USSS Building 185 Repair & Renovation

2. CONTRACT NUMBER/TASK ORDER NUMBER

Gs- 47PA0320C0021

3. PROJECT LOCATION

188 King Street, Brooklyn, NY 11231

4. CONTRACT DATE

5/21/2020

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

Heidi Schneider

GSA, PBS, Special Programs Division,
Denver Federal Center,

Building 41, Room 240

Denver, CO 80225

6. NVOICE NUMBER

INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Signature)
H Digitally signed by Amad Ellahi
A m ad EI Ia h I Date: 2021.11.05 10:07:40 -04'00'

9. DATE
11/05/2021

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: October, 2021 Payment # 14

Previous This Period To Date Remaining
Project Area and Work Description Quantity Unit Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Completed This Period Completed To Date To Date To Complete Remaining
1 |DIVISION 1 - GENERAL REQUIREMENTS _——————-—
A Supervision |
Sr Project Manager 1 LS |
Project Manager 1 LS |
|Fiela Engineer 1 LS |
Project Administrator 1 LS |
B |General Conditions |
GC Mobilization 1 LS |
Office Trailer delivery/set up 1 LS |
Office Trailer Rental 1 LS |
Install/remove temp fencing 1 LS |
Field Office expenses 1 LS |
Performance & Payment Bond 1 LS |
Insurance 1 LS |
C___|Engineering /Design |
Engineering and Design 1 LS |
Existing Condi A 1 LS |
D [Testing & Inspections |
Special Inspections 1 LS |
E Submittals |
CPM Baseline Schedule 1 LS |
Site Specific Health & Safety Plan 1 LS |
Quality Control Plan 1 LS |
Closeout Submittals 1 LS |
|
|
2 DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 |DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: October, 2021 Payment # 14
Previous This Period To Date Remaining
Project Area and Work Description i i Quant Cost Quant Cost Quant % Cost Quant Cost
i Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
I

= DIVISION 5 - METALS

A [Metal Fab, Stairs,Fences and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

Ll

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A [Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12° beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A [Roof Coatings, ion, Joint Seal. Dy

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

7 DIVISION 8 - OPENINGS
A lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(Uggr:des to Existing Doors

Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES
A |Painting
Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A [Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 14

This Period To Date Remaining

Project Area and Work Description i i Quant Cost Quant % Cost Quant Cost

i Completed This Period Completed To Date To Date To Complete Remaining
e e —— —————————————

10 DIVISION 13 - SPECIAL CONSTRUCTION

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters

Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Project Area and Work Description

Quantity

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

JUSTED CONTRACT

Period: October, 2021 Payment # 14

Previous This Period To Date Remaining
Total Quant Cost Quant Cost Quant % Quant Cost







Insulation demolition currently ongoing at Phase 1 accessible areas




Fire alarm conduit installed at Phase 1 ceiling
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MFS Construction, LLC

2780 Hamilton Bivd.

South Plainfield, NJ 07080

(908) 922-4622

%9 1
%& 1nvestors
South Plainfield Office = South Plainfield, NJ 07080
Investors 24 Hour Service: 1-888-444-4466 + myinvestorsbank.com

55-7203/2212

CHECK DATE

TO

Rub

uilding Systems

£ ) EZShicks™ Check Fraud
.52 Protection for Business

10/12/2020

ED Security features. Details on back.




10/12/21, 2:10 PM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Sept Pay App

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

47PA0320C0021 - USSS B185 Reno - Sept Pay App

2 messages

Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov> Fri, Oct 8, 2021 at 9:50 AM
To: Julie Milner - PCBG <julie.milner@gsa.gov>

Hi Julie,

| have reviewed the attached pay application and concur with the amount submitted and recommend approval. Could you
please review and if you concur, reply to this email?

Thank you.

Chuck Johnson

Program Manager/Sr. Estimator

MIRACORRP in Support of:

General Services Administration, Special Programs Division
1 Denver Federal Center

Bldg. 41

Denver, CO 80225-0546

charlesm.johnson@gsa.gov

Phone: (720) 822-3398

4 attachments
'B September - Form 2419 - USSS B185 Reno.pdf
189K
'B September - SOVs - USSS B185 Reno.pdf
142K
'B September - Form 184B - USSS B185 Reno.pdf
72K
'B September - Form 184 - USSS B185 Reno.pdf
626K
Julie Milner - PCBA <julie.milner@gsa.gov> Tue, Oct 12, 2021 at 8:55 AM

To: Charles Johnson - PCBAB-C <charlesm.johnson@gsa.gov>

Concur. Signed and attached. Thank you!
JULIE MILNER | Director, Special Programs Division
Office of Project Delivery | Office of Design and Construction

Public Buildings Service | GSA Central Office | o: 303.236.2950 | c: 720.560.2727

[Quoted text hidden]

4 attachments

eptember - Form - eno.p
) September - F 2419 - USSS B185 R df
189K

-@ September - SOVs - USSS B185 Reno.pdf
142K

@ September - Form 184B - USSS B185 Reno.pdf

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar6385891508029271008&simpl=msg-a%3Ar620577076... 1/2



10/12/21, 2:10 PM GSA gov Mail - 47PA0320C0021 - USSS B185 Reno - Sept Pay App
72K

b September - Form 184 - USSS B185 Reno.pdf
686K

https://mail.google.com/mail/u/0?ik=ae2d43412f&view=pt&search=all&permthid=thread-a%3Ar6385891508029271008&simpl=msg-a%3Ar620577076... 2/2
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1 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NUMBER
013

DATE
10/08/2021

LOCATION 188 King Street, Brooklyn, NY 11231

TITLE

USSS Building 185 Repair & Renovations

CONTRACT NUMBER 47PA0320C0021

|TASK ORDER NUMBER

CONTRACTOR
MFS Construction, LLC
2780 Hamilton Blvd. South Plainfield, NJ 07080

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

ESTIMATED SUBSTANTIAL | ACTUAL SUBSTANTIAL

INITIAL CONTRACT

REVISED CONTRACT

THROUGH THIS MONTH

Line 12 divided by Line 4)

(Sum of Line 5 and Line 6 and

NORMAL TO DATE

08/28/2021 02/24/2021 11/01/2021 0.75 .75
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
YES [] No YES [] no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

SATISFACTORY
[ wo

YES

SATISFACTORY

YES

[] No

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. BONDS

C. CONSTRUCTION SERVICES

2. CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

3. OPTIONS EXERCISED

A. DESIGN PHASE/PRE-CONSTRUCTION SERVICES

B. CONSTRUCTION SERVICES

4. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3).

5. VALUE OF WORK COMPLETED TO DATE
(Total of Columns 3A, 3B, and all of GSA 184A including options)

6. VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS

(Total of Column 5, GSA 184B)

7. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9. LESS TOTAL RETAINAGE AND WITHHOLDINGS

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line 12)

14. LESS PREVIOUS PAYMENTS

15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PREPARED BY

NAME/TITLE

DATE

WORK ACCEPTED BY

PROJECT MANAGER

DATE

APPROVED BY

NAME/TITLE

DATE

APPROVED BY

NAME/TITLE

DATE

GENERAL SERVICES ADMINISTRATION

GSA 184 (REV. 10/2016)



REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184
General: GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5.

Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown
schedule of values on a separate 184A. Otherwise record the option modification on the 184B.

Item 7 Materials that have not been installed but accepted by the Government.
Definitions and Directions

Substantial completion (SC): The contract shall be deemed "Substantially Complete" if and only if the Contractor has
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in
completed work. In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract.

Contract completion: The date established in Section | of the Agreement.
Percent Complete:
Through this month: this is a financial completion

Baseline to Date: Indicate the percent complete based on the current approved schedule.

Value of work completed: For CMc contracts this is the value complete of the design phase/preconstruction services per
184A plus Cost of Work completed for construction on the Option 184A.

Retainage: before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.)

GSA 184 (REV. 10/2016) BACK



PAGE OF PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

REPORT NUMBER DATE
013 10/08/2021

CONTRACT NUMBER

| TASK ORDER NUMBER

MODIFICATION NUMBER

TOTAL VALUE OF

MODIFICATION
(Dollars Only)
(1) 2
PO0001
PS0004
PS0005

(3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
PREVIOUS VALUE | CURRENT VALUE| ~MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only)
a b 4 5

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 10/2016)



INSTRUCTIONS

General. GSA 184B shall be prepared by the contracting officer or his authorized representative.

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method. The GSA Form 184B provides part of the necessary documentation on construction progress. A copy of the
form shall be completed promptly prior to payment requests. The information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items.
Additional guidance follows:

Column 1 - Modification Number

Column 2 - Total Value of Modification in contract

Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed
since previous report.

Column 4 - Value of Materials stored materials during construction phase.

Column 5 - Value of Work in place and stored materials.

GSA 184B (REV 10/2016) BACK



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
GSA - USSS Building 185 Repair & Renovation Gs- 47PA0320C0021
3. PROJECT LOCATION 4. CONTRACT DATE
188 King Street, Brooklyn, NY 11231 5/21/2020
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. NVOICE NUMBER

Heidi Schneider

GSA, PBS, Special Programs Division, INSTRUCTIONS

Denver Federal Center,

Building 41, Room 240 Type or print all entries on this form
Denver, CO 80225 except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signature) 9. DATE

H Digitally signed by Amad Ellahi 10/08/2021
Amad EI Ia h I Date: 2021.10.08 08:25:58 -04'00'

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Amad Ellahi / Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)
MFS Construction, LLC, 2780 Hamilton Blvd., South Plainfield, NJ 07080

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)



Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period To Date Remaining

Project Area and Work Description Quantity i Quant Cost % Cost Quant Cost

i Completed ThisPeriod Completed To Date To Date To Complete Remaining
L —— I S S S

1 [DIVISION 1 - GENERAL REQUIREMENTS —
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
'Fneld Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
(GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C [Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D [Testing & Inspections
Special Inspections 1 LS
E Submittals
[CPM Baseline Schedule 1
Site Specific Health & Safety Plan 1
[Quality Control Plan 1
Closeout Submittals 1
2 DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period

Project Area and Work Description i i Quant Cost Quant % Cost
i i Completed ThisPeriod Completed To Date To Date
= DIVISION 5 - METALS

A [Metal Fab, Stairs,Fences and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

Ll

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A [Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12° beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A [Roof Coatings, ion, Joint Seal. Dy

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

7 DIVISION 8 - OPENINGS
A lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(Uggr:des to Existing Doors

Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES
A |Painting
Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A [Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period To Date Remaining
Project Area and Work Description i i Quant Cost % Cost Quant Cost

Completed ThisPeriod Completed To Date To Date To Complete Remaining
0 ————

10 DIVISION 13 - SPECIAL CONSTRUCTION

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A [Mech: | Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Quantity Cost Cost Quant % Cost Cost
Previous This Period  Completed To Date To Date Remaining

Project Area and Work Description

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

TOTAL ADDITIONAL WORK ORDERS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Quantity

Unit

>»$§

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

)=

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

el

G|G|G|G|G|G|6

Engineering /Design

Engineering and Design

Existing Conditions Assessment

G|G

Testing & Inspections

Special Inspections

G

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

mlale]-

G|G|G| G

DIVISION 2 - EXISTING CONDITIONS

Demolition & Removals

b (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

wlr|lelels]e]s]e]=

G|G|G|G|G|G|G|G| GG

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

GGG

DIVISION 5 - METALS

>

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Quant
Completed
—

This Period To Date
Cost %
This Period Completec To Date
E— —

Quant
o Complet
—

Remaining
Cost
Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Metal Fences and Gates

Quantity

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, ion, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in

10

DIVISION 13 - SPECIAL CONSTRUCTION

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

Quant
Completed

Previous
Cost
Previous

Quant
Completed

This Period
Cost
This Period

To Date
Quant %
Completed To Date

Quant
o Complet

Remaining
Cost
Remait




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description Quantity

DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines
Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems
Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

Funish and Install Louvers

14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

| 15 DIVISION 32 - EXTERIOR IMPROVEMENTS

I A |Asphalt Paving, Pavement Markings | | ]

Previous
Cost
Previous

This Period
Cost
This Period

To Date

Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Previous This Period To Date Remaining
Quant Cost. Quant Cost. Quant % Quant Cost
Completed Previous Completed This Period Completed To Date o Complet

Project Area and Work Description Quantity

Submittals (work Plan)
Funish & Install Asphalt for PEB
Funish & Install Asphalt Patching
Striping

Remaining

I
TAL CONTRACT

ADDITIONAL WORK ORDERS
Mod PS0001 |Exercise Option 2-replace exterior facade

Mod PS0004 |Electrical changes per revised drawings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and additional interior asphalt
Provide fire pump flow testing

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11
Previous This Period To Date

Project Area and Work Description Quantity Unit Total Quant Cost Quant Cost Quant %
Price Price Completed Previous Completed This Period Completed  To Date

DIVISION 1 - GENERAL REQUIREMENTS e e —— — —

Supervision

Sr Project Manager

>u§§

Project Manager

Field Engineer

Project Administrator

B General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

|Engineering /Design

i ing and Design

Existing Conditions Assessment 1

D Testing & Inspections

Special Inspections 1

NS

o] =

-

CPM Baseline Schedule

Site Specific Health & Safety Plan
Quality Control Plan

Closeout Submittals

o s e

DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals
Submitals (work plans)
Asbestos abatement
Demolition of door components
Demolition of misc metals
Demolition of roll up doors
Demolition of insulation
Demolition of wood items
Demolition of asphalt
Demolition of concrete
Demolition of bathroom

N

o e s s e | e s [ |

w

DIVISION 3 - CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1

4 DIVISION 5 - METALS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 |53
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1 5
'Wood battens (Vertical 12' beams 24" o.c.) 1 s
Wood Sill Plate 1 LS

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION

A Roof Coatings, Joint
Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 - FINISHES

A Painting
Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 - SPECIALTIES

A Metal Storage Shelving
Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10  [DIVISION 13 - SPECIAL CONSTRUCTION

A |Metal Building System, Fabric Membrane Structure

o Dat



Project: 1120033

Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Submittals (Shop Drawings and Product Data)

Project Name: GSA-USSS Building 185 Renovations

Quantity

Period: July, 2021 Payment # 11
Previous This Period To Date Remaining
Quant Cost Quant Cost Quant % Quant Cost
Completed Previous Completed This Period Completed To Date o Complet Remaining

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Tracing

Submittals

Gas and water tie ins

Gas line installations

Water line installations

Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems
Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 - ELECTRICAL

A Electrical Systems
Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: July, 2021 Payment # 11
Previous This Period To Date Remaining
Project Area and Work Description Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date o Complet Remaining
Provide Power to Doors
Fire Alarm

DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period Remaining

Project Area and Work Description Quantity i Quant Cost Quant Cost
i Completed  ThisPeriod Completed To Date To Date To Complete Remaining
1 [DIVISION 1 - GENERAL REQUIREMENTS [ I — —
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
'Fneld Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
(GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C [Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D [Testing & Inspections
Special Inspections 1 LS
E Submittals
[CPM Baseline Schedule 1
Site Specific Health & Safety Plan 1
[Quality Control Plan 1
Closeout Submittals 1
2 |DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 |DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period Remaining
Project Area and Work Description i i Quant Cost Quant % Cost Quant Cost
i i Completed ThisPeriod Completed To Date To Date To Complete Remaining

DIVISION 5 - METALS

A [Metal Fab, Stairs,Fences and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

Ll

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A [Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12° beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A [Roof Coatings, ion, Joint Seal. Dy

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

7 DIVISION 8 - OPENINGS
A lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(Uggr:des to Existing Doors

Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES
A |Painting
Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A [Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

This Period To Date Remaining

Project Area and Work Description i i Quant Cost Quant % Cost Quant Cost

i Completed ThisPeriod Completed To Date To Date To Complete Remaining
I N N R N R

10 DIVISION 13 - SPECIAL CONSTRUCTION

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

Project Name: GSA-USSS Building 185 Renovations

Quantity

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

TOTAL ADDITIONAL WORK ORDERS

Previous This Period To Date Remaining
Cost Cost Quant % Cost Cost
Previous This Period  Completed To Date To Date Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 14
This Period To Date Remaining
Project Area and Work Description Quantity Unit Quant Cost Quant % Cost Quant Cost
i Completed  This Period Completed To Date To Date To Complete Remaining
e e —— —————————————

1 [DIVISION 1 - GENERAL REQUIREMENTS -
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
'Fneld Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
(GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C [Engineering /Design
Engineering and Design 1 LS
Existing Condit B 1 LS
D [Testing & Inspections
Special Inspections 1 LS
E Submittals
[CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
[Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

4 DIVISION 5 - METALS

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS
6 DIVISION 7 - THERMAL & MOISTURE PROTECTION

A Roof Coatings, lation, Joint | D: P

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS
7 DIVISION 8 - OPENINGS
A Overhead Coiling Doors, Doors, Hardware
Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS
8 DIVISION 9 - FINISHES
A Painting
Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS
9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving
Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 14

This Period To Date Remaining

Project Area and Work Description i it Quant Cost Quant % Cost Quant Cost

i Completed This Period Completed To Date To Date To Complete Remaining
10  [DIVISION 13 - SPECIAL CONSTRUCTION I I, ==,

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters

Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Project Area and Work Description

Quantity

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

JUSTED CONTRACT

Period: October, 2021 Payment # 14
Previous This Period To Date Remaining
Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed  This Period Completed To Date To Date To Complete Rema




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Remaining
Project Area and Work Description Quantity i Quant
= To Complete

1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
'Fneld Engineer 1 LS
Project Administrator 1 LS
B |General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C [Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D [Testing & Inspections
Special Inspections 1 LS
E Submittals
[CPM Baseline Schedule 1
Site Specific Health & Safety Plan 1
[Quality Control Plan 1
Closeout Submittals 1
2 DIVISION 2 - EXISTING CONDITIONS
A [Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 5 - METALS

[Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

[Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12° beams 24" o.c.)

(Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

[Roof Coatings, ion, Joint Seal: D:

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

DIVISION 8 - OPENINGS

lOverhead Coiling Doors, Doors, Hardware

[Overhead Coiling Door

ReEairs(UEmdes to Existing Doors

Regular Hollow Metal Doors

DIVISION 9 - FINISHES

|Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

[Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Remaining
Project Area and Work Description i it Quant Cost

i To Complete Remaining
10  [DIVISION 13 - SPECIAL CONSTRUCTION ———

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A [Mech: | Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Quantity Cost 3 Cost Cost
Previous This Period To Date To Date Remaining

Project Area and Work Description

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS
TOTAL ADJUSTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

1

DIVISION 1 - GENERAL REQUIREMENTS

|Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

o G Y

7 17y 1Y 1A

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

o G Y ) S e

174 17 1 1 Y P

Engineering /Design

Engineering and Design

Existing Conditions Assessment

-

GG

Testing & Inspections

Special Inspections

7

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

o G Y

L|G|G| 6

DIVISION 2 - EXISTING CONDITIONS

|Demolition & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

o O G S e ) e Y S

7Y 17 7 R R R R ()

w

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 788

Concrete footings PEB

L|G|6




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16

Previous This Period To Date Remaining
Item Project Area and Work Description Quantity Unit Quant Cost Quant Cost [oIET13 % Cost Quant Cost

No. Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining

4 DIVISION 5 - METALS

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1
Metal Stairs & Railings 1
Metal Fences and Gates 1

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1
Wood battens (Vertical 12' beams 24" o.c.) 1
Wood Sill Plate 1

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts
Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

N

7 DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

R

8 DIVISION 9 - FINISHES

A Painting
Submittals 1
Painting Concrete Wall & Misc Steel 1
Prep and Coat Floor 1

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving
Submittals 1




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period To Date Remaining
Quantity Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed  This Period Completed To Date To Date To Complete  Remaining

Project Area and Work Description

Metal Storage Shelving 96 in x 48 in

DIVISION 13 - SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines
Meter room installation

- ]
13 DIVISION 23 - HVAC

A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Project Area and Work Description

DIVISION 26 - ELECTRICAL

Quantity

Period: December, 2021 Payment # 16
Previous This Period To Date Remaining
Quant Cost Quant (o133 Quant % Cost Quant Cost
Completed Previous Completed  This Period Completed To Date To Date To Complete  Remaining

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

Provide Power to Mechanical Equipment

Provide Power to Doors

Fire Alarm

NN

DIVISION 32 - EXTERIOR IMPROVEMENTS

Asphalt Paving, Pavement Markings

Submittals (work Plan)

Funish & Install Asphalt for PEB

Funish & Install Asphalt Patching

Striping

N

TOTAL CONTRACT

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade

Mod PS0004 |Electrical changes per revised drawings 9/14/2020

Change metal panel gauge thickness to 22 GA

Repair concrete at Bays 7 & 8 and additional interior asphalt

Provide fire pump flow testing

Mod PS0005 [Repair concrete at existing exterior wall as per RFI 2

Electrical changes for wash bay

Plumbing/HVAC for wash bay

Sonotubes for wash bay

Mod PS0006 [Demolish existing meters

Electrical swing over

POE conduit

Install ConEd equipment

Hazardous fill removal

Install ramps at PEB

Replace skylights

Repair deteriorated concrete Bay 8

Install photo sensors at OH doors

Rlrlr|rrr|r|rr|r|rrr| e =~

TOTAI

TOTAL ADDITIONAL WORK ORDERS

USTED CONTRACT




1

Project: 1120033

Project Name: GSA-USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

DIVISION 1 - GENERAL REQUIREMENTS

Supervision

Sr Project Manager

Project Manager

Field Engineer

Project Administrator

o e o

G|G|G|G

General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

o G Y e Y )

G|G|G|G|G|G|G

Engineering /Design

}Engineering and Design
Existing Conditions Assessment

G|

Testing & Inspections

Special Inspections

n

Submittals

(CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

o e G

L|G|G|G

DIVISION 2 - EXISTING CONDITIONS

Dx I & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

o e Y Y S S S ) e

G|G|G|G|G |G| G| G| GG

DIVISION 3 - CONCRETE

CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

G|G| G




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

DIVISION 5 - METALS

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

G|G| G

w

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Rough Carpentry

Submittals (material specs)

\Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

GGG

o

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, ; Joint ; D

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

i O O G

G|G|G|G|G

~N

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

o G O

G|G|G|G

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

G|G|G

o

DIVISION 10 - SPECIALTIES

Metal Storage Shelving

Submittals

Metal Storage Shelving 96 in x 48 in




Project: 1120033

Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 13 - SPECIAL CONSTRUCTION

Project Name: GSA-USSS Building 185 Renovations

Quantity

Period: February, 2022 Payment # 18
Previous This Period To Date Remaining
Quant

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

N

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

N

12 DIVISION 22 - PLUMBING

A Piping, Hangers, Heat Tracing
Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 - HVAC

A ical Sy
Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

LS




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: February, 2022 Payment # 18

Previous This Period To Date Remaining

Project Area and Work Description Quantity

Demolition & Removals 1
Furnish and install panels feeders and tranfers switches 1
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1

TOTAL ADDITIONAL WORK ORDERS

TOTAL ISTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

1 DIVISION 1 - GENERAL REQUIREMENTS

Quantity

A Supervision

Sr Project Manager

Project Manager

|Field Engineer

Project Administrator

o G

1 (2 1 1

B |General Conditions

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

Performance & Payment Bond

Insurance

o G G

7 17 1 1 1 R

C Engineering /Design

Engineering and Design

Existing C:

o

1A 12

D [Testing & Inspections

Special Inspections

&

E Submittals

[CPM Baseline Schedule

Site Specific Health & Safety Plan

[Quality Control Plan

Closeout Submittals

o o

2 DIVISION 2 - EXISTING CONDITIONS

A [Demolition & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

I o G e G e G e G

7 b o o o e 1 e 1

3 DIVISION 3 - CONCRETE

A CIP Concrete

Submittals (mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

[Concrete footings PEB

This Period
Quant
Completed

Cost
This Period

To Date
%
Completed To Date

Cost
To Date

Remaining

Quant
To Complete

Cost
Remaining




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

4 DIVISION 5 - METALS

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS
6 DIVISION 7 - THERMAL & MOISTURE PROTECTION

A Roof Coatings, lation, Joint | D: P

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS
7 DIVISION 8 - OPENINGS
A Overhead Coiling Doors, Doors, Hardware
Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS
8 DIVISION 9 - FINISHES
A Painting
Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS
9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving
Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Remaining

Project Area and Work Description i i Cost Quant Cost

U This Period Completed To Date To Date To Complete  Remaining
e — ————— ——— ———

10 DIVISION 13 - SPECIAL CONSTRUCTION

A [Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data)
Prefabricated Steel Building 158'-7" x 34'-9"

|Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A [Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines

Meter room installation

13 DIVISION 23 - HVAC

A [Mech: | Systems

Submittals (Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans
Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans
Furnish and Install Indoor Split Units
Furnish and Install Outdoor Spiit Unit
Furnish and Install Unit Heaters
Funish and Install Louvers

G656 |5|6|5|6|%

14 DIVISION 26 - ELECTRICAL

A [Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Quantity Cost Cost Quant % Cost Cost
Previous This Period  Completed To Date To Date

Project Area and Work Description

Finish and Install Lighting Fixtures and Controls 1
Outlets and Receptacles 1
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS
15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 |Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL

JUSTED CONTRACT




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 20
This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant % Cost Quant Cost
Completed This Period Completed To Date To Date To Complete  Remaining

DIVISION 1 - GENERAL REQUIREMENTS

|SuEWision

Sr Project Manager

lLrojec( Manager

Field Engineer

Project Ad

B | Condi

GC Mobilization

Office Trailer delivery/set up
Office Trailer Rental
Install/remove temp fencing
Field Office expenses
Performance & Payment Bond
Insurance

C Engineering /Design
LEngineering and Design 1
Existing Conditions Assessment 1
D Testing & Inspections
Special Inspections 1
E |Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan
Quality Control Plan

Closeout Submittals

o O O

bt o Lo o s i |

b s e e

2 DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans)

Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation
Demolition of wood items
Demolition of asphalt
Demolition of concrete

S B B B O B R ) O

Demolition of bathroom

w

DIVISION 3 - CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1
New 6.5" concrete slab at vehicle bay 7&8 1
Concrete footings PEB 1

4 DIVISION 5 - METALS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Metal Fab, Stairs,Fences and Gates

Submittals (show drawings)

Metal Stairs & Railings

Metal Fences and Gates

G|G|G

w

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

DIVISION 7 - THERMAL & MOISTURE PROTECTION

Roof Coatings, Insulation, Joint Sealants, Down: its

Submittals (work plan/ product data/shop drawings)

Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

= B i

G|G|G|G

~

DIVISION 8 - OPENINGS

Overhead Coiling Doors, Doors, Hardware

Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors

Regular Hollow Metal Doors

b [ e e

GGG

DIVISION 9 - FINISHES

Painting

Submittals

Painting Concrete Wall & Misc Steel

Prep and Coat Floor

DIVISION 10 - SPECIALTIES

Metal Storage Sh

Submittals

Metal Storage Shelving 96 in x 48 in

10

DIVISION 13 - SPECIAL CONSTRUCTION




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Metal Building St

Fabric Membrane Structure

Schedule of Values

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

o G

G|G|G|G|G

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

G|G|G

Pumphouse

o B B Y

12

DIVISION 22 - PLUMBING

Piping, Hangers, Heat Tracing

Submittals

Gas and water tie ins

Gas line installations

Water line installations

G|G|G

Cap existing lines

Meter room installation

= B I B )

13

DIVISION 23 - HVAC

Submittals (Shop Drawing & Product Data)

Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus

Furnish and Install Exhaust Fans

Furnish and Install Indoor Split Units

Furnish and Install Outdoor Split Unit

Furnish and Install Unit Heaters

G|G|G|G|G |GG

Funish and Install Louvers

S B B R O Y )

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches

Finish and Install Lighting Fixtures and Controls

Outlets and Receptacles

pa s e i |0

G|G|G|G|G




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
Provide Power to Mechanical Equipment
Provide Power to Doors
Fire Alarm

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings
Submittals (work Plan) 1
Funish & Install Asphalt for PEB 1 LS
1
1

Funish & Install Asphalt Patching
Striping

TOTAL CONTRACT

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS

Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1

Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 |Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

STED CONTRACT

TO




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date Remaining
Item Project Area and Work Description Quantity Unit Quant Cost Quant Cost Quant % Cost Quant Cost
No. Completed Previous Completed  This Period Completed To Date To Date To Complete  Remaining
1 DIVISION 1 - GENERAL REQUIREMENTS
A Supervision
Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS
B General Conditi
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS
C i ing /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS
D Testing & Inspections
Special Inspections 1 LS
E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS
2 DIVISION 2 - EXISTING CONDITIONS
A Demolition & Removals
Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS
3 DIVISION 3 - CONCRETE
A CIP Concrete
Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Previous This Period To Date Remaining
Project Area and Work Description Quantity Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining

DIVISION 5 - METALS

A Metal Fab, Stairs,Fences and Gates
Submittals (show drawings) 1
Metal Stairs & Railings 1
Metal Fences and Gates 1

5 DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES

A Rough Carpentry
Submittals (material specs) 1
Wood battens (Vertical 12' beams 24" o.c.) 1
Wood Sill Plate 1

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION

A Roof Coatings, Insulation, Joint D P
Submittals (work plan/ product data/shop drawings)
Roof Patching and Sealing

Roof Coating Application

Roof Coating Material

Insulation Roof

N

- v
DIVISION 8 - OPENINGS

A Overhead Coiling Doors, Doors, Hardware
Submittals

Overhead Coiling Door

Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

~N

R

8 DIVISION 9 - FINISHES

A Painting
Submittals 1
Painting Concrete Wall & Misc Steel 1
Prep and Coat Floor 1

9 DIVISION 10 - SPECIALTIES

A Metal Storage Shelving

Submittals 1
Metal Storage Shelving 96 in x 48 in 1




Project: 1120033

Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 13 - SPECIAL CONSTRUCTION

Project Name: GSA-USSS Building 185 Renovations

Quantity

Previous This Period To Date Remaining
Quant Cost Quant Cost Quant % Cost Quant Cost
Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining

Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data)

Prefabricated Steel Building 158'-7" x 34'-9"

Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

N

11

DIVISION 21 - FIRE PROTECTION

Dry-Pipe Sprinkler System

Submitttals

Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

N

12 DIVISION 22 - PLUMBING

A Piping, Hangers, Heat Tracing
Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 - HVAC

A ical Sy
Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14

DIVISION 26 - ELECTRICAL

Electrical Systems

Submittal

LS




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Previous This Period To Date Remaining
Quantity Quant Cost Quant Cost Quant % Cost Quant Cost

Project Area and Work Description

Completed Previous Completed This Period Completed To Date To Date To Complete  Remaining
Demolition & Removals 1
Furnish and install panels feeders and tranfers switches 1
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1

15 DIVISION 32 - EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 |Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS
Mod PS0008 | Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

ISTED CONTRACT

TOTAL Al




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Project Area and Work Description

DIVISION 1 - GENERAL REQUIREMENTS

Quantity

Supervision

Sr Project Manager

E’rojec( Manager

Field Engineer

Project Administrator

= G

131313 12

C

GC Mobilization

Office Trailer delivery/set up

Office Trailer Rental

Install/remove temp fencing

Field Office expenses

F’eﬁormance & Payment Bond

Insurance

S G G G G )

13 17313 I 1 3

Engineering /Design

Engineering and Design

Existing Conditions Assessment

e

17

Testing & Inspections

Special Inspections

A

Submittals

CPM Baseline Schedule

Site Specific Health & Safety Plan

Quality Control Plan

Closeout Submittals

= G G G

o|&6|5|6

DIVISION 2 - EXISTING CONDITIONS

Demolition & Removals

Submitals (work plans)

[Asbestos abatement

Demolition of door components

Demolition of misc metals

Demolition of roll up doors

Demolition of insulation

Demolition of wood items

Demolition of asphalt

Demolition of concrete

Demolition of bathroom

S B G e G ) R e e

1A 17 1 1 1 1 kL 1

DIVISION 3 - CONCRETE

CIP Concrete

(mix design, rebar)

New 6.5" concrete slab at vehicle bay 7&8

Concrete footings PEB

o|G|6

Payment # 22

This Period To Date
Quant Cost Quant %

Completed  This Period Completed To Date

Cost
To Date




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 22

This Period To Date Remaining
Item Project Area and Work Description i i Quant Cost Quant % Cost Quant Cost
L i Previous Completed This Period Completed To Date To Date To Complete  Remaining

No.
4 DIVISION 5 - METALS
A IMetaI Fab, § nces and Gates
Submittals (show drawings)
Metal Stairs & Railings
Metal Fences and Gates

(%)

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs)

Wood battens (Vertical 12' beams 24" o.c.)

Wood Sill Plate

6 DIVISION 7 - THERMAL & MOISTURE PROTECTION
A Roof Coatings, ion, Joint D
Eubmittals (work plan/ product data/shop drawings)

Roof Patching and Sealing
Roof Coating Application
Roof Coating Material
Insulation Roof

DIVISION 8 - OPENINGS
A [Overhead Coiling Doors, Doors,

~

Overhead Coiling Door
Repairs/Upgrades to Existing Doors
Regular Hollow Metal Doors

8 DIVISION 9 - FINISHES

A Painting

Submittals

Painting Concrete Wall & Misc Steel
Prep and Coat Floor

9 DIVISION 10 - SPECIALTIES
A Metal Storage Shelving

Metal Storage Shelving 96 in x 48 in




Project: 1120033
Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021
Schedule of Values

Payment # 22
This Period To Date

Project Area and Work Description i i Quant Cost Quant % Cost
Previous Completed This Period Completed To Date To Date

DIVISION 13 - SPECIAL CONSTRUCTION

stem, Fabric Membrane Structure

Prefabricated Steel Building 158'-7" x 34'-9"
Fabric Structure Pre-Fabricated

Fab/Deliver Steel Building

Fab/Deliver Fabric Structure

11 DIVISION 21 - FIRE PROTECTION
A Dry-Pipe Sprinkler System

Submitttals

|Fabric Structures

PreFab Metal Building

Office/Telocom Rooms

Pumphouse

12 DIVISION 22 - PLUMBING
A Piping, Hangers, Heat Tracing
Submittals

Gas and water tie ins

Gas line installations

Water line installations
Cap existing lines
Meter room installation

13 DIVISION 23 - HVAC

A Mechanical Systems

(Shop Drawing & Product Data)
Demolition & Removals

Furnish and Install Ceiling Fans

Furnish and Install Ceiling Fans Plus
Furnish and Install Exhaust Fans

[Furnish and Install Indoor Spiit Units
Furnish and Install Outdoor Split Unit
Furnish and Install Unit Heaters

7] 17 i | ey 1 e 1

Funish and Install Louvers

14 DIVISION 26 - ELECTRICAL

A Electrical Systems

Submittal

Demolition & Removals

Furnish and install panels feeders and tranfers switches




Project: 1120033

Project Name: GSA-USSS Building 185 Renovations
Contract No: 47PA0320C0021

Schedule of Values

Period: June, 2022 Payment # 22

Previous This Period To Date Remaining

Project Area and Work Description Quantity Quant Cost Quant Cost Quant 3 Cost Quant
Completed Previous Completed  This Period Completed To Date To Date To Complete

Finish and Install Lighting Fixtures and Controls
Outlets and Receptacles
Provide Power to Mechanical Equipment LS
Provide Power to Doors LS
Fire Alarm

DIVISION 32 - EXTERIOR IMPROVEMENTS
Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1

ADDITIONAL WORK ORDERS

Mod PS0001 |Exercise Option 2-replace exterior facade 1 LS
Mod PS0004 |Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS
Mod PS0005 |Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS
Mod PS0006 | Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS
Mod PS0008 |Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ISTED CONTRACT






